

AMENDMENT NO. 3
AGREEMENT FOR PROFESSIONAL SERVICES

This is an amendment, AMENDMENT NO. 3, attached to and made a part of the AGREEMENT, dated February 26, 2013, between the City of Norman (OWNER) and Garver, LLC (CONSULTANT) for professional engineering services as necessary to revise construction plans and specifications for the improvements at the intersection of 12th Avenue NE and High Meadows Drive.

WHEREAS, the OWNER has requested additional construction phase services,

WHEREAS, all provisions of Contract No. K-1213-163 not in conflict with this amendment shall hereinafter remain in full force and effect,

WHEREAS, CONSULTANT is prepared to provide additional construction phase services in support of the project;

NOW THEREFORE, in consideration of the promises contained in said AGREEMENT and this AMENDMENT NO. 3, OWNER and CONSULTANT agree as follows:

ARTICLE 3 - SCOPE OF SERVICES

CONSULTANT shall provide the additional construction phase services described in Attachment A, Scope of Services.

ARTICLE 4 – COMPENSATION

OWNER shall pay CONSULTANT One Thousand Eight Hundred Eighty Dollars (\$1,880) for additional services in accordance with Attachment B, Compensation. Invoices shall be due and payable upon receipt. OWNER shall give prompt written notice of any disputed amount and shall pay the remaining amount.

IN WITNESS WHEREOF, OWNER and Garver, LLC have executed this Amendment No. 3

DATED this ___the day of _____, 2023.

The City of Norman
(OWNER)

Signature _____

Name _____

Title _____

Date _____

Attest:

City Clerk

Garver, LLC
(CONSULTANT)

Signature Nicci Tiner

Name Nicci Tiner

Title Vice President

Date 10-12-23

Attest:

John Ruddell

Name John Ruddell

Title Vice President

Approved as to form and legality this ____ day of _____ 2023.

City Attorney

ATTACHMENT A – SCOPE OF SERVICES

1. General

The OWNER has requested that construction phase services be added to the contract. Specific tasks necessary to accomplish this modification will consist primarily of the following:

- Garver will attend the pre-bid meeting and issue addenda if needed.
- During the Construction Phase the Garver will:
 - Issue necessary clarifications (respond to RFIs) regarding the construction contract documents.



ATTACHMENT B
CITY OF NORMAN
12TH AVENUE NE AND HIGH MEADOWS DRIVE
Garver Hourly Rate Schedule: July 2023 - June 2024

Classification	Rates
Engineers / Architects	
E-1	\$ 130.00
E-2	\$ 144.00
E-3	\$ 174.00
E-4	\$ 203.00
E-5	\$ 247.00
E-6	\$ 304.00
E-7	\$ 422.00
Planners	
P-1	\$ 157.00
P-2	\$ 196.00
P-3	\$ 244.00
P-4	\$ 273.00
P-5	\$ 308.00
Designers	
D-1	\$ 118.00
D-2	\$ 135.00
D-3	\$ 161.00
D-4	\$ 193.00
Technicians	
T-1	\$ 95.00
T-2	\$ 114.00
T-3	\$ 139.00
T-4	\$ 180.00
Surveyors	
S-1	\$ 58.00

S-2	\$ 77.00
S-3	\$ 103.00
S-4	\$ 148.00
S-5	\$ 187.00
S-6	\$ 218.00
2-Man Crew (Survey)	\$ 225.00
3-Man Crew (Survey)	\$ 282.00
2-Man Crew (GPS Survey)	\$ 245.00
3-Man Crew (GPS Survey)	\$ 302.00

Construction Observation

C-1	\$ 112.00
C-2	\$ 140.00
C-3	\$ 171.00
C-4	\$ 221.00
C-5	\$ 259.00

Resource Specialists

RS-1	\$ 104.00
RS-2	\$ 137.00
RS-3	\$ 194.00
RS-4	\$ 268.00
RS-5	\$ 335.00
RS-6	\$ 411.00
RS-7	\$ 460.00

Environmental Specialists

ES-1	\$ 104.00
ES-2	\$ 131.00
ES-3	\$ 168.00
ES-4	\$ 198.00
ES-5	\$ 248.00
ES-6	\$ 318.00
ES-7	\$ 398.00
ES-8	\$ 450.00

Project Controls

PC-1	\$ 106.00
PC-2	\$ 140.00
PC-3	\$ 178.00
PC-4	\$ 229.00
PC-5	\$ 280.00
PC-6	\$ 361.00

PC-7 \$ 454.00

Management / Administration

AM-1	\$ 75.00
AM-2	\$ 96.00
AM-3	\$ 134.00
AM-4	\$ 171.00
AM-5	\$ 209.00
AM-6	\$ 272.00
AM-7	\$ 320.00
M-1	\$ 510.00

Agreement for Professional Services

12Th Avenue Ne And High Meadows Drive

Garver Project No. 12017741

**CITY OF NORMAN
12TH AVENUE NE AND HIGH MEADOWS DRIVE**

PROJECT DESCRIPTION:

The OWNER has determined that the plans should be updated to the latest standards. Additionally, the

FEE SUMMARY:

Labor	Man-Hours	Total
1.Construction Phase Services	10	\$1,879.00
Total Labor	10	\$1,879.00

Expenses	Amount
1.Construction Phase Services	\$1.00
Total Expenses	\$1.00

GRAND TOTAL LUMP SUM FEE:

\$1,880.00

ATTACHMENT B

**CITY OF NORMAN
12TH AVENUE NE AND HIGH MEADOWS DRIVE**

CONSTRUCTION PHASE SERVICES

WORK TASK DESCRIPTION	E-6	E-5	E-4	E-3	E-2	E-1	AM-2
	\$304.00	\$247.00	\$203.00	\$174.00	\$144.00	\$130.00	\$96.00
	hr	hr	hr	hr	hr	hr	hr
1. Construction Phase Services							
Pre-Bid Meeting	2						
Respond to RFI's			1	2	5		
Subtotal - Construction Phase Services	2	0	1	2	5	0	0

Hours	2	0	1	2	5	0	0
Salary Costs	\$608.00	\$0.00	\$203.00	\$348.00	\$720.00	\$0.00	\$0.00

SUBTOTAL - SALARIES: \$1,879.00

DIRECT NON-LABOR EXPENSES

Document Printing/Reproduction/Assembly	\$1.00
Postage/Freight/Courier	\$0.00
Office Supplies/Equipment	\$0.00
Communications	\$0.00
Survey Supplies	\$0.00
Aerial Photography	\$0.00
GPS Equipment	\$0.00
Computer Modeling/Software Use	\$0.00
Traffic Counting Equipment	\$0.00
Locator/Tracer/Thermal Imager Equipment	\$0.00
Travel Costs	\$0.00

SUBTOTAL - DIRECT NON-LABOR EXPENSES: \$1.00

SUBTOTAL: \$1,880.00

SUBCONSULTANTS FEE: \$0.00

TOTAL FEE: \$1,880.00