

Signatory Notarization

STATE OF Oklahoma, COUNTY OF Oklahoma, SS:

Before me, the undersigned, a Notary Public in and for said Veronica Arroyo of the Arroyo's Concrete LLC, its Manager, to me known to be the identical person(s) who executed the foregoing Change Order Summary and acknowledged to me that they executed the same as their free and voluntary act and deed for the uses and purposes therein set forth.

WITNESS my hand and seal this 18th day of FEB, 2026.

My Commission Expires: 02/21/2027

Notary Public: Maria Fernanda Arroyo



CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: March 10, 2026

CONTRACT NO.: K-2526-31

SUBMITTED BY: Joseph Hill

PROJECT: Urban Concrete Pavement FYE 2026 Locations, Bid 2

CONTRACTOR: Arroyo's Concrete, LLC
1233 SW 41st St.
Oklahoma City, OK 73109

ORIGINAL CONTRACT AMOUNT \$1,150,517.00

(Increase) this change order 0 Calendar Days

PRESENT CONTRACT AMOUNT \$1,150,517.00

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$106,820.00	-

NET CHANGE \$106,820.00

REVISED CONTRACT AMOUNT \$1,257,337.00

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

K-2526-31 Street Maintenance Bond Program - Urban Concrete Pavement FYE 2026 Locations, Bid 2 Change Order 1								
ITEM	DESCRIPTION	UNIT	QUANTITY	QUANTITY INCREASE	QUANTITY DECREASE	UNIT PRICE	COST INCREASE	COST DECREASE
3	Unclassified Excavation	CY	265	190.00		\$ 10.00	\$ 1,900.00	
4	Saw Cut Pavement Full Depth	LF	1,310	180.00		\$ 4.00	\$ 720.00	
6	Remove Integral Curb	LF	4,648	600.00		\$ 1.00	\$ 600.00	
7	Concrete Pavement Removal	SY	14,669	1,150.00		\$ 10.00	\$ 11,500.00	
8	Type A ODOT Aggregate base	TON	245	270.00		\$ 70.00	\$ 18,900.00	
9	3000 PSI Concrete for 6" pavement	SY	14,669	1,150.00		\$ 60.00	\$ 69,000.00	
20	6" Integral Curb	LF	4,668	600.00		\$ 7.00	\$ 4,200.00	
TOTAL							\$ 106,820.00	
DIFFERENCE							\$ 106,820.00	

CONTRACTOR: Deno Amigo

DATE: 02-19-26

ENGINEER: Matthew Diaz

DATE: 02/17/26

CITY ATTORNEY: Elinckta Luckela

DATE: 3/4/26

ACCEPTED BY: _____
(Mayor)

DATE: _____