

Norman Line Maintenance - 22OK28-MVA

22OK28-MVA

3001 East Robinson Street
Norman, OK 73071

Date: 7/25/2023
To: Blake Madden
Crossland Construction Company, Inc.
408 NE 145th Pl
Oklahoma City, OK 73013

Contract Date: 10/11/2022
Contract Number: 0001
Change Order Number: OCO - 001

The Contract is hereby revised by the following items:

OCO 001 - Low Voltage Scope

Item Number	Description	Amount
01	Owner Change Order - 001 - Low Voltage Scope	\$(100,000.00)

The original Contract Value was.....	\$8,492,657.00
Sum of changes by prior Owner Contract Change Orders	\$0.00
The Contract Value prior to this Owner Contract Change Order was.....	\$8,492,657.00
The Contract Value will be changed by this Owner Contract Change Order in the amount of....	\$(100,000.00)
The new Contract Value including this Owner Change Order will be.....	\$8,392,657.00
The Contract duration will be changed by.....	0 Days

Notes

Barrett L. Williamson Architects, Inc.
ARCHITECT

219 W. Boyd Street Suite 203
Norman, OK 73069
Address

By Barrett L. Williamson

Signature 

Date 07-31-2023

Crossland Construction Company, Inc.
CONTRACTOR

408 NE 145th Pl
Oklahoma City, OK 73013
Address

By Aaron Stepp

Signature 

Date 7/27/23.

City of Norman
OWNER

PO Box 370
Norman, OK 73070
Address

By Rachel Croft

Signature 

Date 8/1/23