

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: March 24, 2026

CONTRACT NO.: K-2425-105

SUBMITTED BY: Joseph Hill

PROJECT: Street Maintenance Bond – Asphalt Pavement

CONTRACTOR: First Water Contracting, LLC
2400 SE 15th Street
Oklahoma City, Oklahoma 73129

Original Completion Date: January 29, 2026

Previous Completion Date: January 29, 2026

ORIGINAL CONTRACT AMOUNT \$ 1,794,115.75

(Decrease) this change order 14 Calendar Days

New Completion Date: January 15, 2026

PRESENT CONTRACT AMOUNT \$ 1,794,115.75

DESCRIPTION	INCREASE	DECREASE
Change in Unit Prices	\$174,254.60	(\$200,314.60)


NET CHANGE (\$26,060.00)


CONTRACT AMOUNT \$1,768,055.75


See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

K-2425-105 Street Maintenance Bond - Asphalt								
Change Order No. 1								
ITEM	DESCRIPTION	UNIT	QUANTITY	QUANTITY INCREASE	QUANTITY DECREASE	UNIT PRICE	COST INCREASE	COST DECREASE
1	Mobilization	L. Sum	1.00	0.05		\$84,700.00	\$4,235.00	
2	Traffic Control	L. Sum	1.00	0.13		\$47,850.00	\$6,220.50	
3	Undercut	C.Y.	310.00		-310.00	\$25.00		-\$7,750.00
4	Saw Cut Pavement Full Depth	L.F.	1005.00	2264.00		\$4.25	\$9,622.00	
5	Remove Curb & Gutter (5)	L.F.	683.00	238.00		\$10.50	\$2,499.00	
6	Type A ODOT Aggregate Base	TON	10.00		-10.00	\$74.50		-\$745.00
8	Tack Coat (6)	GAL.	4985.00	3131.00		\$3.50	\$10,958.50	
9	Superpave, Type S3 (PG 64-22 OK) DEEP PATCH	TON	1250.00		-1037.71	\$138.70		-\$143,930.38
10	Superpave, Type S4 (PG 64-22 OK)	TON	11170.00	745.73		\$107.30	\$80,016.83	
11	1.5 to 1.75 in. Edge Mill (5)	S.Y.	12750.00		-12750.00	\$1.65		-\$21,037.50
12	1.5 to 2.0 in. Full Mill (5)	S.Y.	78746.00	15615.00		\$1.75	\$27,326.25	
13	6" Curb & Gutter (8)	L.F.	660.00	261.00		\$30.00	\$7,830.00	
14	Remove Sidewalk (5)	S.Y.	125.00		-17.84	\$23.00		-\$410.32
15	3000 PSI Concrete 4" Sidewalk (7,8)	S.Y.	76.00	27.16		\$72.00	\$1,955.52	
16	3000 PSI Concrete Sidewalk Ramps (7,8)	S.Y.	75.00		-19.00	\$133.50		-\$2,536.50
17	Detectable Warning Surface	S.F.	110.00	90.00		\$20.00	\$1,800.00	
18	Clean Topsoil (9)	C.Y.	60.00		-60.00	\$98.25		-\$5,895.00
19	Repair Existing Sprinkler Head	EA.	9.00		-7.00	\$145.00		-\$1,015.00
20	Repair Existing Sprinkler Line	L.F.	30.00		-20.00	\$30.00		-\$600.00
21	Adjust Valve Box	EA.	15.00		-11.00	\$275.00		-\$3,025.00
22	Adjust Manhole Ring to Grade	EA.	14.00		-6.00	\$875.00		-\$5,250.00
23	Slab Sod (10)	S.Y.	450.00		-238.00	\$5.80		-\$1,380.40
24	Remove Asphalt Pavement Full Depth (5)	S.Y.	3620.00		-2810.00	\$1.95		-\$5,479.50
25	3000 PSI High Early Strength Concrete 6" Pavement (D	S.Y.	134.00	283.00		\$77.00	\$21,791.00	
26	Pavement Repair Membrane(11)	S.Y.	225.00		-45.00	\$28.00		-\$1,260.00
TOTALS							\$174,254.60	-\$200,314.60
DIFFERENCE								-\$26,060.00

CONTRACTOR: 
 Greg Hornum - President, General Manager

ENGINEER: 

CITY ATTORNEY: 

ACCEPTED BY: _____
 (City Manager) Mayor

DATE: 2/20/2026

DATE: 2/24/26

DATE: 3/19/26

DATE: _____

Signatory Notarization

STATE OF Oklahoma, COUNTY OF Oklahoma, SS:

Before me, the undersigned, a Notary Public in and for said Grey Homan of the First Water Contracting, LLC, its President, General Manager to me known to be the identical person(s) who executed the foregoing K-2425-105 St. Maint. Bond-Asphalt Change Order #1 and acknowledged to me that they executed the same as their free and voluntary act and deed for the uses and purposes therein set forth.

WITNESS my hand and seal this 20th day of February, 2026.

My Commission Expires: 09/15/2027

Notary Public: Leslie Valdez

