

AMENDMENT NO. 1

AGREEMENT FOR PROFESSIONAL SERVICES

This is an amendment, AMENDMENT NO. 1, attached to and made a part of the AGREEMENT, dated November 28, 2017, between the City of Norman (OWNER) and Halff Associates, Inc. (CONSULTANT) for professional engineering services as necessary to revise construction plans and specifications for the Flood Avenue Multimodal Path project.

WHEREAS, the OWNER has requested additional design services,

WHEREAS, all provisions of Contract K-1718-74 not in conflict with this amendment shall hereinafter remain in full force and effect,

WHEREAS, CONSULTANT is prepared to provide additional design services in support of the project;

NOW THEREFORE, in consideration of the promises contained in said AGREEMENT and this AMENDMENT NO. 1, OWNER and CONSULTANT agree as follows:

ARTICLE 3 – SCOPE OF SERVICES

CONSULTANT shall provide the additional design services described in Attachment A, Scope of Services.

ARTICLE 4 – COMPENSATION

OWNER shall pay CONSULTANT Seventy Thousand Dollars (\$70,000.00) for additional services in accordance with Attachment B, Compensation. Invoices shall be due and payable upon receipt. OWNER shall give prompt written notice of any disputed amount and shall pay the remaining amount.

IN WITNESS WHEREOF, OWNER and Halff Associates, Inc. have executed this Amendment No. 1

DATED this ____ day of _____, 2023.

The City of Norman
(OWNER)

Halff Associates, Inc.
(CONSULTANT)

Signature _____

Name _____

Title _____

Date _____

Attest:

Signature 

Name Jonathan Heusel

Title Civil Team Leader

Date Nov 1. 2023

Attest:

City Clerk



Name Clay Scott

Title Vice President

Approved as to form and legality this 20 day of Nov 2023.


City Attorney