

Change Order #6 for Meter Infrastructure Program (MIP)



16914 Alamo Parkway, Bldg. 2, Selma, TX 78154
Phone: (210) 967-6300 Fax: (210) 967-6305

Project Name: **Meter Infrastructure Program (MIP)**

Change Order No.: **6**

Project No: **K-2324-35**

Change Order Date: **10/20/2026**

BETWEEN:

Contractor	Client
Utiliuse 16914 Alamo Parkway Building 2 Selma, TX 78154	Norman Utility Authority 225 N Webster Avenue Norman, OK 73069

Project Completion:

- ☐ The date of Substantial Completion shall be (Extended/Reduced) by ____ (XX) days with a new Substantial Completion Date of _____.
- ☐ The Contract Completion Date will be (Extended/Reduced) by ____ (XX) days with a new Contract Completion Date of _____.
- ☒ **No Change**

Ref #	Description	Unit Price (USD)	Current Contract Quantity	Proposed Incr/Decr	Revised Contract Total	Net Change (USD)
ADD – 146	Forklift *	\$0.00	0	1	\$0.00	\$0.00
ADD – 147	Credit for Damaged Product (95 3/4" iPERLs, 20 1" iPERLs, 2 520M Smartpoints)	(\$14,502.20)	0	1	(\$14,502.20)	(\$14,502.20)
Pricing Summary Line 12	Water Endpoints: 520M Single Port SmartPoint Radio Transmitters	\$105.00	41051	(1)	\$4,310,250.00	(\$105.00)
Pricing Summary Line 14	Carson-Brooks 2200-18 Lid, Year Two: Alternate, DFW Meter Box Lid Only	\$25.00	3120	(2752)	\$9,200.00	(\$68,800.00)
Pricing Summary Line 15	Carson-Brooks 1324 Lid, Year One: Alternate, DFW Meter Box Lid Only	\$66.65	5	(5)	\$0.00	(\$333.25)
Pricing Summary Line 16	Carson-Brooks 1324 Lid, Year Two: Alternate, DFW Meter Box Lid Only	\$66.65	48	(48)	\$0.00	(\$3,199.20)
Pricing Summary Line 17	Carson-Brooks 1730 Lid, Year One: Alternate, DFW Meter Box Lid Only	\$116.70	6	(6)	\$0.00	(\$700.20)
Pricing Summary Line 18	Carson-Brooks 1730 Lid, Year Two: Alternate, DFW Meter Box Lid Only	\$116.70	56	(56)	\$0.00	(\$6,535.20)

Change Order #6 for Meter Infrastructure Program (MIP)



16914 Alamo Parkway, Bldg. 2, Selma, TX 78154
Phone: (210) 967-6300 Fax: (210) 967-6305

Pricing Summary Line 36	Network Deployment Contingency	\$50,000.00	1	(1)	\$0.00	(\$50,000.00)
Pricing Summary Line 49	Harris Refresher Training per section 2.8 of Harris SOW	\$11,500.00	1	(1)	\$0.00	(\$11,500.00)
Pricing Summary Line 59	NovusCenter Work Order Data Fee	\$1.65	43877	(1225)	\$70,375.80	(\$2,021.25)
Pricing Summary Line 60	NovusCenter Data Review Fee	\$1.88	43877	(1225)	\$80,185.76	(\$2,303.00)
Pricing Summary Line 63	Annual M400 Basestation Protection Plan (Extended Warranty)	\$1,750.00	6	(6)	\$0.00	(\$10,500.00)
Pricing Summary Line 67	Project Management, Year Two: Utiliuse Overall Project Management, Monthly Fee	\$8,000.00	12	(2)	\$80,000.00	(\$16,000.00)
Pricing Summary Line 71	Travel Expense Contingency	\$25,000.00	1	(0.983)	\$423.41	(\$24,576.59)
Pricing Summary Line 78	Waste & Debris Disposal, Year One: Monthly Rental Fee for One (1) 8-Yard Trash Container with Weekly Pickup, and One (1) 8-Yard Recycling Container with Twice-Weekly Pickup	\$324.89	1	(1)	\$0.00	(\$324.89)
Pricing Summary Line 79	Waste & Debris Disposal, Year Two: Monthly Rental Fee for One (1) 8-Yard Trash Container with Weekly Pickup, and One (1) 8-Yard Recycling Container with Twice-Weekly Pickup	\$324.89	12	(12)	\$0.00	(\$3,898.68)
Pricing Summary Line 87	Print and Mailing Services (Pre-Install Postcards), Year Two: 6" X 9" Postcard 130# Gloss Cover, Full Color, Double Sided, First Class Presort Postage	\$1.07	40416	(8393)	\$34,264.61	(\$8,980.51)

Change Order #6 for Meter Infrastructure Program (MIP)



16914 Alamo Parkway, Bldg. 2, Selma, TX 78154
Phone: (210) 967-6300 Fax: (210) 967-6305

Pricing Summary Line 91	Hazardous Waste Removal, Price Per Pound Disposal Fee for Existing Radios	\$3.75	3750	(3750)	\$0.00	(\$14,062.50)
Pricing Summary Line 92	Construction Project Sign as per OWRB Requirements	\$3,613.87	1	(1)	\$0.00	(\$3,613.87)
Pricing Summary Line 93	3/4" Water Meter Exchange with SmartPoint Installation and Activation	\$56.33	38857	(972)	\$2,134,062.05	(\$54,752.76)
Pricing Summary Line 94	1" Water Meter Exchange with SmartPoint Installation and Activation	\$56.39	1406	(11)	\$78,664.05	(\$620.29)
Pricing Summary Line 95	1.5" Water Meter Exchange with SmartPoint Installation and Activation	\$281.25	654	11	\$187,031.25	\$3,093.75
Pricing Summary Line 96	2" Water Meter Exchange with SmartPoint Installation and Activation	\$312.50	781	(80)	\$219,062.50	(\$25,000.00)
Pricing Summary Line 97	3" Water Meter Exchange with SmartPoint Installation and Activation	\$500.00	62	(10)	\$26,000.00	(\$5,000.00)
Pricing Summary Line 98	4" Water Meter Exchange with SmartPoint Installation and Activation	\$687.50	22	(14)	\$5,500.00	(\$9,625.00)
Pricing Summary Line 99	6" Water Meter Exchange with SmartPoint Installation and Activation	\$875.00	9	(1)	\$7,000.00	(\$875.00)
Pricing Summary Line 100	8" Water Meter Exchange with SmartPoint Installation and Activation	\$1,250.00	13	(1)	\$15,000.00	(\$1,250.00)
Pricing Summary Line 101	Drill Hole in Existing Metal Meter Box Lid (in Warehouse w/ lid seed stock)	\$11.50	30783	2058	\$377,671.50	\$23,667.00
Pricing Summary Line 102	Meter Box – Lid Installation Only	\$5.20	3267	(206)	\$15,917.20	(\$1,071.20)
Pricing Summary Line 105	Add-On: Drill Hole in Existing Plastic Meter Box Lid	\$6.91	8168	(6158)	\$13,889.10	(\$42,551.78)
Pricing Summary Line 106	Add-On: Confined Space Entry Add On Pricing	\$441.18	120	(64)	\$24,706.08	(\$28,235.52)

Change Order #6 for Meter Infrastructure Program (MIP)



16914 Alamo Parkway, Bldg. 2, Selma, TX 78154
Phone: (210) 967-6300 Fax: (210) 967-6305

Pricing Summary Line 107	Add-On: Sensus Ally Remote Disconnect Installation	\$6.24	90	(13)	\$480.48	(\$81.12)
Pricing Summary Line 109	SmartPoint Installation & Activation Only (Pit-Set, Price Per Port Activated)	\$37.50	2200	(274)	\$72,225.00	(\$10,275.00)
Pricing Summary Line 110	Setter Installation: Meter Resetter / Riser Installation Only	\$39.10	938	(936)	\$78.20	(\$36,597.60)
Pricing Summary Line 113	Box Replacement (in Concrete, Asphalt, Pavers, or Similar)	Time & Material	820	(820)		\$0.00
Pricing Summary Line 114	Box Replacement (in Dirt, Gravel, Landscaping, Grass, Area with Tree Roots, or Similar): Water Meter Box Adjustment, Removal, or Replacement in Dirt, (5/8" - 1" Only)	\$95.05	584	(313)	\$25,758.55	(\$29,750.65)
Pricing Summary Line 117	Plumbing Services	Time & Material	410	(410)		\$0.00
Pricing Summary Line 118	Install Replacement Inline Valve - 3/4"	Time & Material	200	(200)		\$0.00
Pricing Summary Line 119	Install Replacement Inline Valve - 1"	Time & Material	100	(100)		\$0.00
Pricing Summary Line 120	Install Replacement Inline Valve - 1.5"	Time & Material	10	(10)		\$0.00
Pricing Summary Line 121	Install Replacement Inline Valve - 2"	Time & Material	10	(10)		\$0.00
Pricing Summary Line 131	Dewatering Meter Vault	\$100.00	25	(25)	\$0.00	(\$2,500.00)
Pricing Summary Line 132	1.5"-2" meter flange replacement	\$120.00	100	(100)	\$0.00	(\$12,000.00)
Pricing Summary Line 134	DFW DFW14AMR-AF Lids	\$42.50	1200	(480)	\$30,600.00	(\$20,400.00)
Pricing Summary Line 135	6" Fireline Water Meter Exchange with SmartPoint Installation/Activation	\$2,125.00	2	(2)	\$0.00	(\$4,250.00)

Change Order #6 for Meter Infrastructure Program (MIP)



16914 Alamo Parkway, Bldg. 2, Selma, TX 78154
Phone: (210) 967-6300 Fax: (210) 967-6305


Pricing Summary Line 138	Add-On: Field Deployment Special Job Hours	\$200.00	200	(119)	\$16,200.00	(\$23,800.00)
Pricing Summary Line 144	4" CORDONEL - 14" LL	\$4,722.22	3	(3)	\$0.00	(\$14,166.66)

* In exchange for waiving liability for damages to the facility

Original "Utiliuse" Contract Sum:	\$ 16,827,912.23
Change Order #1	\$ 0.00
Change Order #2 (Increase/Decrease):	\$ (25.63)
Change Order #3 (Increase/Decrease):	\$ (31.56)
Change Order #4 (Increase/Decrease):	\$ (65.95)
Change Order #5 (Increase/Decrease):	\$ (4.50)
Change Order #6 (Increase/Decrease):	\$ (537,998.17)
Total Revised Contract Sum:	\$ 16,289,786.42

All parties hereby agree to accept the changes herein, including the previously established scope of work forms and attachments of the contract work to be performed by the Contractor. This Change Order shall be incorporated into and made part of the original Agreement. All predefined scope, general terms, and conditions from the original Agreement shall apply. No other terms and conditions, written or implied, shall govern this Change Order unless expressly agreed to by both parties in writing.

SUBMITTED BY
CONTRACTOR:


Chris Newville, Manager - Utiliuse

Date: 10/20/26

APPROVED AS FOR FORM
AND LEGALITY:


City Attorney

Date: 10/22/26

ACCEPTED BY NORMAN
UTILITIES AUTHORITY:

Chairman

Date: _____



CO6 - Final Change Order

Final Audit Report

2026-10-20

Created:	2026-10-20
By:	Chris Newville (chris.newville@aqua-metric.com)
Status:	Signed
Transaction ID:	CBJCHBCAABAAI7P1v5hirfXuJn-aqh9ztAFh0jRg-LdW

"CO6 - Final Change Order" History



Document created by Chris Newville (chris.newville@aqua-metric.com)

2026-10-20 - 9:14:36 PM GMT- IP address: 72.131.208.142



Document emailed to Chris Newville (chris.newville@utiliuse.com) for signature

2026-10-20 - 9:14:41 PM GMT



Email viewed by Chris Newville (chris.newville@utiliuse.com)

2026-10-20 - 9:14:49 PM GMT- IP address: 3.92.8.212



Document e-signed by Chris Newville (chris.newville@utiliuse.com)

Signature Date: 2026-10-20 - 9:31:35 PM GMT - Time Source: server- IP address: 72.131.208.142 - Signature Appearance Selected: IMAGE



Agreement completed.

2026-10-20 - 9:31:35 PM GMT



Adobe Acrobat Sign