

**AMENDMENT NO. 1
TO CONTRACT K-2526-114
FOR
ENGINEERING SERVICES**

This Amendment No. 1 dated this 7 day of October 2026 is made a part of Contract K-2526-114 (Agreement) dated February 10, 2026, between the Norman Utilities Authority (OWNER) and Kimley Horn and Associates, Inc. (ENGINEER) for professional engineering services.

1. The times for the performance of ENGINEER's services of said Agreement are amended as set forth in Attachment A, attached hereto and incorporated by reference herein.
2. The Scope of Services of ENGINEER of said Agreement are amended and supplemented as described in Attachment B, attached hereto and incorporated by reference herein.
3. The method of payment for services rendered by ENGINEER shall be set forth in Attachment C, attached hereto and incorporated by reference herein.

Acceptance of the terms of this Amendment is acknowledged by the following authorized signatures of the parties to the Agreement. All other particulars in the original Agreement, and not specifically referenced in this Amendment No. 1 remain in effect and unchanged.


IN WITNESS WHEREOF, OWNER and ENGINEER have executed this AGREEMENT.

DATED this 7 day of October 2026.

Kimley-Horn and Associates, Inc. - ENGINEER

ATTEST

By: Aaron K. Rader, P.E.
Title: Senior Vice President



Teresa J. Gunsolus
Teresa J. Gunsolus

Norman Utilities Authority- OWNER

APPROVED as to form and legality this 22 day of Oct, 2026.

[Signature]
City Attorney

APPROVED by the Trustees of the Norman Utilities Authority this _____ day of _____, 2026.

ATTEST

By: _____
Title: _____

ATTACHMENT A

SCHEDULE

ENGINEER shall complete and submit Final Plans within 60 days following approval of Amendment No. 1.

ENGINEER shall perform Bidding Services during the Bidding Phase of the project to be scheduled by the OWNER.

ENGINEER shall perform Limited Construction Administration for the duration of the construction contract including any amendments or changes applicable to the portion of work for the project.

ENGINEER shall submit as-built record documents within 30 days of receipt of inspector's field copy.

ATTACHMENT B

SCOPE OF SERVICES

DESCRIPTION OF PROJECT

The general scope of work for this project will be the development of construction plans for the water line replacement along N Flood Avenue, between W Robinson Street and W Boyd Street. All design and construction requirements of the City of Norman will be followed for the replacement of approximately 8,000 linear feet of 6-inch and 8-inch water lines. It is understood the scope of work will encompass, but not be limited to: research of existing public and private utility owners; development of a preliminary construction plans; identification of potential construction issues and preliminary estimated construction costs; participation in a preliminary review meeting with staff and other stakeholders; conduct utility conferences with all effected utility line owners; completion of final construction plans for review; participate in a final review meeting with staff; prepare bid documents for the owner to advertise and take competitive bids; provide limited construction administration support services; and the culmination of the project by the delivery of as-built plans.

SERVICES ADDED BY AMENDMENT NO. 1

1. Provide final design, bidding support, limited construction administration, and as-built services for the water line replacement along Flood Avenue from Boyd to Cruce to connect into existing PVC water line.
2. A total of 6 Geotechnical bores of up to 15 feet of depth and corresponding geotechnical report to be provided in bidding documents
 - a. A brief description of the proposed project,
 - b. A description of the site surface and subsurface conditions encountered during the field investigation.
 - c. A summary of the field exploration and laboratory testing programs,
 - d. Groundwater observations in the boreholes
3. Complete SUE Level B land survey of 4 locations in Norman, Oklahoma utilizing Radio-detection electronic locating equipment to establish the underground locations of utilities to confirm design before bidding

Services within the original Agreement, if not specifically modified herein, shall be required.

ATTACHMENT C

COMPENSATION

The OWNER shall pay the ENGINEER for completion of the SERVICES of each task total as identified in subject Amendment No. 1, in accordance with the amounts stated below:

Task	Description	Original Agreement	Amendment No. 1	Total
1.0	Preliminary Engineering	\$103,900	\$0	\$103,900
2.0	Final Design	\$75,000	\$37,600	\$112,600
3.0	Bidding	\$15,000	\$0	\$15,000
4.0	Limited Construction Administration	\$19,000	\$0	\$19,000
5.0	As-Built Drawings/Documents	\$7,000	\$0	\$7,000
6.0	Additional Services	\$15,000	\$0	\$15,000
	Total	\$234,900	\$37,600	\$272,500