

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 2

DATE: April 25, 2023

CONTRACT NO.: K-2223-11

SUBMITTED BY: Jason Murphy

PROJECT: Stormwater Inlet Rehabilitation Project

CONTRACTOR: SAC Services, INC
3600 S Reno Ave
Oklahoma City, Oklahoma 73119

Original Completion Date: January 19, 2023

Previous Completion Date: January 19, 2023

ORIGINAL CONTRACT AMOUNT \$ 207,936.25

(Increase) this change order 0 Calendar Days

New Completion Date: March 20, 2023

PRESENT CONTRACT AMOUNT \$ 222,284.89

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$1,930.31	\$8,073.65

NET CHANGE \$-6,143.34

REVISED CONTRACT AMOUNT \$216,141.55

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

K-2223-11 INLET REHABILITATION

Change Order No. 2

ITEM	DESCRIPTION	UNIT	QUANTITY	QUANTITY INCREASE	QUANTITY DECREASE	UNIT PRICE	COST INCREASE	COST DECREASE
4	Saw Cut Pavement Full Depth	L.F.	124.00	68.50		5.00	\$342.50	
5	Remove Curb & Gutter (6)	L.F.	40.00		25.50	10.00		\$255.00
6	Remove Integral Curb with Slab (6)	L.F.	12.00	7.33		25.00	\$183.25	
7	Remove Existing Pavement (1,6)	S.Y.	112.00	19.21		13.00	\$249.73	
8	Remove Sidewalk (5)	S.Y.	36.00	1.10		11.00	\$12.10	
10	Clean Topsoil	C.Y.	53.00		2.00	30.00		\$60.00
11	Slab Sod (4)	S.Y.	413.00		51.40	6.00		\$308.40
13	3000 PSI Concrete 4" Sidewalk (8,10)	S.Y.	36.00	1.10		70.00	\$77.00	
14	3000 PSI Concrete 6" Pavement (5,9,10,14)	S.Y.	112.00	8.21		68.00	\$558.28	
15	Combined Curb and Gutter (6" Barrier)	L.F.	40.00		40.00	30.00		\$1,200.00
16	6" Integral Curb	L.F.	12.00	33.83		15.00	\$507.45	
17	8" Polyvinyl Chloride (PVC) Pipe	L.F.	22.00		12.00	35.00		\$420.00
26	Remove and Replace 24" R.C. Pipe Class III	L.F.	163.00		43.00	86.75		\$3,730.25
27	Remove and Replace Headwall for 24" R.C. Pipe	EA.	1.00		1.00	2100.00		\$2,100.00
TOTALS							\$1,930.31	\$8,073.65
DIFFERENCE							-\$6,143.34	

CONTRACTOR:

Ac S man

DATE:

3/31/23

ENGINEER:

Brandon Brant

DATE:

4/4/23

CITY ATTORNEY:

Olivia L. Chuchala

DATE:

4/19/23

ACCEPTED BY:

(City Manager)

DATE: