

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: April 19, 2023

CONTRACT NO.: K-2122-113

SUBMITTED BY: Joseph Hill

PROJECT: FYE 2022 McGee Drive Concrete Pavement Repair Project

CONTRACTOR: Parathon Construction, LLC

P.O. Box 1287

Edmond, Oklahoma 73083

ORIGINAL CONTRACT AMOUNT \$ 403,235.00

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$2,160.18	\$68,108.71

NET CHANGE \$(65,948.53)

REVISED CONTRACT AMOUNT \$337,286.47

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	FINAL QUANTITY	QUANTITY CHANGE	COST CHANGE
1	Mobilization	L.S.	1	1	0	\$0.00
2	Traffic Control (10,11,12)	L.S.	1	1	0	\$0.00
3	Undercut (2)	C.Y.	200	0	-200	-\$2,400.00
4	Saw Cut Pavement Full Depth	L.F.	1,181	779.75	-401.25	-\$802.50
5	Remove Integral Curb W/Slab (6)	L.F.	1,722	1691.83	-30.17	-\$150.85
6	Remove Existing Pavement (1,6)	S.Y.	5,142	4334.35	-807.65	-\$6,461.20
7	Type A ODOT Aggregate Base	TON	430	285	-145	-\$5,800.00
8	Concrete Joint Sealing	L.F.	750	750	0	\$0.00
9	3000 PSI Concrete for 6" Pavement (5,8,9,13)	S.Y.	5,142	4371.67	-770.33	-\$42,368.15
10	3000 PSI High-Early Strength Concrete 6" Pavement (5,8,9,13)	S.Y.	64	0	-64	-\$4,160.00
11	Remove Sidewalk (6)	S.Y.	41	40.81	-0.19	-\$1.90
12	3000 PSI Concrete 4" Sidewalk (7,9)	S.Y.	20	25.67	5.67	\$283.50
13	3000 PSI Concrete Sidewalk Ramps (7,9)	S.Y.	21	23.35	2.35	\$235.00
14	Detectable Warning Surface	S.F.	9	10	1	\$35.00
15	Clean Topsoil	C.Y.	1	0	-1	-\$100.00
16	Slab Sod (4)	S.Y.	10	277.78	267.78	\$1,606.68
17	Adjust Manhole Ring to Grade	EA.	1	1	0	\$0.00
18	Adjust Water Valve	EA.	3	1	-2	-\$600.00
19	Repair Existing Sprinkler Head	EA.	2	1	-1	-\$75.00
20	Repair Existing Sprinkler Line	L.F.	10	0	-10	-\$100.00
21	6" Integral Curb	L.F.	1,349	839.08	-509.92	-\$4,079.36
22	4" Integral Curb	L.F.	840	695.75	-144.25	-\$1,009.75
Total Cost Change						-\$65,948.53

CONTRACTOR: 

DATE: 5/10/2023

ENGINEER: 

DATE: 5-10-23

CITY ATTORNEY: _____

DATE: _____

ACCEPTED BY: _____
(Mayor)

DATE: _____