

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 2

DATE: August 23, 2023

CONTRACT NO.: K-2223-6

SUBMITTED BY: Joseph Hill

PROJECT: Street Maintenance Bond Program - Asphalt Pavement FYE 2023 Locations

CONTRACTOR: Silver Star Construction Company, Inc.
2401 S. Broadway St.
Moore, Oklahoma 73160

Original Contract Time: 240 days

Original Contract Amount: \$1,455,000.00

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$0	\$(267,022.12)
Change in Contract Time	0 Days	0 Days

NET CHANGE \$(267,022.12)

REVISED CONTRACT TIME: 240 days


REVISED CONTRACT AMOUNT: \$1,187,977.88

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	FINAL QUANTITY	QUANTITY CHANGE	COST CHANGE
1	Mobilization	L.S.	1	1.00	0.00	\$0.00
2	Traffic Control (1,2,3)	L.S.	1	1	0	\$0.00
3	Undercut (4)	C.Y.	200	0	-200	(\$3,600.00)
4	Saw Cut Pavement Full Depth	L.F.	200	100	-100	(\$300.00)
5	Type A ODOT Aggregate Base	TON	40	0	-40	(\$1,960.00)
6	Tack Coat (5)	GAL.	4,500	5,663.74	1,163.74	\$5,818.70
7	Superpave, Type S3 (PG 64-22)	TON	1,800	1,049.42	-750.58	(\$105,831.78)
8	Superpave, Type S4 (PG 64-22)	TON	6,391	6,176.46	-214.54	(\$22,312.16)
9	1.5 to 2.0 in. Full Mill (6)	S.Y.	51,275	48,805.78	-2,469.22	(\$9,876.88)
10	Remove Pavement Full Depth (6)	S.Y.	650	0	-650	(\$9,100.00)
11	Adjust Valve Box	EA.	8	1	-7	(\$5,250.00)
12	Adjust Manhole Ring to Grade	EA.	6	1	-5	(\$5,000.00)
13	Clean Topsoil/Shoulder Grading	C.Y.	6,630	100	-6,530	(\$117,540.00)
14	Slab Sod (8)	S.Y.	3,800	2,520	-1,280	(\$6,848.00)
15	Pavement Repair Membrane (9)	S.Y.	120	0	-120	(\$7,200.00)
16	Subgrade Stabilization	SY	0	1,320	1,320	\$21,978.00
	TOTAL COST CHANGE					(\$267,022.12)

Notary: Amber Harris 8/31/2023
 Expires: 8/04/26



CONTRACTOR: Tim Caudle President
 ENGINEER: [Signature]
 CITY ATTORNEY: Christina Shick
 ACCEPTED BY: _____
 (Mayor)

DATE: _____
 DATE: 09/06/2023
 DATE: 9/7/2023
 DATE: _____