

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 002

DATE: July 13, 2021

CONTRACT NO.: K-2021-35

SUBMITTED BY: Paul D'Andrea

PROJECT: North Base Complex, Phase 1

CONTRACTOR: Flintco, LLC
2302 S. Prospect
Oklahoma City, Oklahoma 73129

Original Completion Date: July 30, 2021

Previous Completion Date: August 19, 2021

ORIGINAL CONTRACT AMOUNT \$ 8,648,000.00

(Increase) this change order 39 Calendar days

New Completion Date: September 27, 2021

PRESENT CONTRACT AMOUNT \$ 8,712,737.65

DESCRIPTION	DECREASE	INCREASE
Change in Pay Quantities	\$1,788.24	\$76,945.22

NET CHANGE \$75,156.98

REVISED CONTRACT AMOUNT \$8,787,894.63

See Detailed Quantity Change Summary on Page 2 of 2.

