

This is **ATTACHMENT G**, consisting of 4 pages, to be incorporated into the **Agreement between Owner and Engineer for Professional Services** dated June 9, 2015.

AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 4

1. Background Data:

- a. Effective Date of Owner-Engineer Agreement: June 9, 2015
- b. Owner: City of Norman
- c. Engineer: Meshek & Associates, LLC
- d. Project: Lower Imhoff Creek Hydraulic and Hydrologic Study Project

2. Description of Modifications to Services:

- a. Amendment 2 Scope and Fee Adjustment: The scope of work for Amendment 2 includes services for Real Estate acquisition. This service and its associated compensation are removed from Amendment 2. See Exhibit A
- b. For the Modifications to Services set forth above, the compensation for Amendment 2 shall be reduced by \$264,100.00.

AMENDMENT 4	COMPENSATION
Imhoff Creek Bank Stabilization	
i. Amendment 2 Scope and Fee Adjustment	(\$264,100.00)
ii. AMENDMENT 4 TOTAL	(\$264,100.00)

- c. The schedule for rendering services is modified as follows: Upon receipt of the Notice to Proceed the services included in the amendment will be scheduled in consultation with the City Project Manager.

(continued on next page)

3. Agreement Summary

a. Original Agreement amount:	\$ <u>143,000.00</u>
b. Net change for prior amendments:	\$ <u>1,153,586.38</u>
c. This amendment amount:	(\$ <u>264,100.00</u>)
d. Adjusted Agreement amount:	\$ <u>1,032,486.38</u>

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is 28 April, 2026.

OWNER:

ENGINEER:

Brandon Claborn

By: _____

By: Mr. Brandon Claborn, PE

Title: _____

Title: Vice President, Environmental

Date
Signed: _____

Date: 4/24/26
Signed: _____

APPROVED BY CITY OF NORMAN LEGAL DEPARTMENT
BY [Signature] DATE 5/19/26



Michelle Gourd 4/24/2026