

AMENDMENT NO. 1
AGREEMENT FOR PROFESSIONAL SERVICES

This is an amendment, AMENDMENT NO. 1, attached to and made a part of the AGREEMENT, dated September 12, 2017, between the City of Norman (OWNER) and Garver, LLC (CONSULTANT) for professional engineering services as necessary to revise construction plans and specifications for the improvements at the intersections of 36th Avenue NW at Bart Conner Drive and 36th Avenue NW at Cascade Boulevard.

WHEREAS, the OWNER has requested the two intersections be split into two separate jobs, and

WHEREAS, the OWNER has requested updating the 36th Avenue NW at Bart Conner Drive plans to the latest ODOT standards,

WHEREAS, all provisions of Contract No. K-1718-51 not in conflict with this amendment shall hereinafter remain in full force and effect,

WHEREAS, CONSULTANT is prepared to provide additional construction phase services in support of the project;

NOW THEREFORE, in consideration of the promises contained in said AGREEMENT and this AMENDMENT NO. 1, OWNER and CONSULTANT agree as follows:

ARTICLE 3 - SCOPE OF SERVICES

CONSULTANT shall provide the additional construction phase services described in Attachment A, Scope of Services.

ARTICLE 4 - SCHEDULE

CONSULTANT shall exercise its reasonable efforts to perform the additional services described in Attachment A according to the Schedule set forth in Attachment B.

ARTICLE 5 – COMPENSATION

OWNER shall pay CONSULTANT Ten Thousand and Four Dollars (\$10,004) for additional services in accordance with Attachment B, Compensation. Invoices shall be due and payable upon receipt. OWNER shall give prompt written notice of any disputed amount and shall pay the remaining amount.

IN WITNESS WHEREOF, OWNER and Garver, LLC have executed this Amendment No. 1

DATED this ____ the day of _____, 2024.

The City of Norman
(OWNER)

Signature _____

Name _____

Title _____

Date _____

Attest:

City Clerk

Garver, LLC
(CONSULTANT)

Signature Nicci Tiner

Name Nicci Tiner

Title Vice President

Date 9-17-24

Attest:

John Furdore
Name John Furdore
Title VICE PRESIDENT

Approved as to form and legality this ____ day of _____ 2024.

City Attorney

Signatory Notarization

STATE OF Arkansas, COUNTY OF Pulaski, SS:

Before me, the undersigned, a Notary Public in and for said Nicci Tiner of
the Garver, its Vice President, to me known
to be the identical person(s) who executed the foregoing Amendment No 1 and
acknowledged to me that they executed the same as their free and voluntary act and deed for the
uses and purposes therein set forth.

WITNESS my hand and seal this 17 day of September, 2024.

My Commission Expires: 1/12/2032

Notary Public: Julie Perry



ATTACHMENT A – SCOPE OF SERVICES

1. General

The OWNER has requested separating the signalization plans at the intersection of 36th Avenue NW and Bart Conner Drive and the intersection of 36th Avenue NW and Cascade Drive and updating the plans at the intersection of 36th Avenue NW and Bart Conner Drive to the latest ODOT standards, and updates to fiber optic interconnect based on current as-builts. These changes require modifications to the construction plans. Specific tasks necessary to accomplish this modification will consist primarily of the following:

2. Updates to Latest ODOT Standards

Construction plans will be updated to the latest ODOT Standard Specifications and in accordance with the latest MUTCD. Additionally, City of Norman notes will be updated to conform with the City's latest standards.

3. Updates to Fiber Optic Interconnect

Construction plans will be updated based on the latest as-built conditions of existing fiber optic infrastructure. City of Norman to field verify and provide locations of existing junction boxes and splice requirements along 36th Avenue NW.

ATTACHMENT B – SCHEDULE

The CONSULTANT shall begin work under this Agreement within ten (10) days of a Notice to Proceed (NTP) and shall complete the work in accordance with the schedule below:

Phase Description	Date
Final Plans	December 13, 2024

Appendix C

City of Norman
36th Ave NW at Bart Conner Dr and 36th Ave NW at Cascade B

FEE SUMMARY

	Title I Service	Estimated Fees
Lump Sum	Amendment No. 1	\$ 10,004.00
Fee Type	Subtotal for Title I Service	\$ 10,004.00

Appendix C

City of Norman

36th Ave NW at Bart Conner Dr and 36th Ave NW at Cascade Blvd

Amendment No. 1

WORK TASK DESCRIPTION	E-6	E-5	E-3	E-1	- Select Category -	- Select Category -	- Select Category -
	\$316.00	\$257.00	\$180.00	\$135.00	\$0.00	\$0.00	\$0.00
	hr	hr	hr	hr	hr	hr	hr
1. 36th Ave NW at Bart Connor Dr							
Update technical provisions		1	2	4			
Update signal plans		1	4	16			
Update fiber optic interconnect		1	4	8			
Update quantities and OPCC		1	1	2			
Plan Submittal and Corrections		2	4	8			
QC	2						
Subtotal - 36th Ave NW at Bart Connor Dr	2	6	15	38	0	0	0

Hours	2	6	15	38	0	0	0
--------------	----------	----------	-----------	-----------	----------	----------	----------

Salary Costs	\$632.00	\$1,542.00	\$2,700.00	\$5,130.00	\$0.00	\$0.00	\$0.00
---------------------	----------	------------	------------	------------	--------	--------	--------

SUBTOTAL - SALARIES: **\$10,004.00**

DIRECT NON-LABOR EXPENSES

Document Printing/Reproduction/Assembly	\$0.00
Postage/Freight/Courier	\$0.00
Office Supplies/Equipment	\$0.00
Communications	\$0.00
Survey Supplies	\$0.00
Aerial Photography	\$0.00
GPS Equipment	\$0.00
Computer Modeling/Software Use	\$0.00
Traffic Counting Equipment	\$0.00
Locator/Tracer/Thermal Imager Equipment	\$0.00
Travel Costs	\$0.00

SUBTOTAL - DIRECT NON-LABOR EXPENSES: **\$0.00**

SUBTOTAL: **\$10,004.00**

SUBCONSULTANTS FEE: **\$0.00**

TOTAL FEE: **\$10,004.00**