

**AIA**[®]**Document G802™ – 2017*****Amendment to the Professional Services Agreement*****PROJECT:** *(name and address)*
INDOOR AQUATIC CENTER,
MULTI-SPORT FACILITY AND
SENIOR & CULTURAL CENTER
NORMAN, OK**AGREEMENT INFORMATION:**
Date: AUGUST 19, 2019**AMENDMENT INFORMATION:**
Amendment Number: 003

Date: December 1, 2021

OWNER: *(name and address)*
Norman Municipal Authority201- C West Gray, P.O. Box 370
Norman, OK 73070**ARCHITECT:** *(name and address)*
FRANKFURT-SHORT-BRUZA
ASSOCIATES, P.C. (FSB)
5801 Broadway Extension, Suite 500
Oklahoma City, OK 73118

The Owner and Architect amend the Agreement as follows:

To amend the preliminary construction budget as stated in 1.1.3 and Exhibit A to as follows:
SENIOR & CULTURAL CENTER- \$9,900,000 + \$1,500,000 Pickleball GymnasiumTo ammend the Exhibit A, Final Scope Page 4 to add Under the Senior & Cultural Center:
6,000 sq. ft. Pickleball Gymnasium

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:

Compensation for this additional service will increase the values as stated in 11.1 and 11.5 for the construction document phase shall be increaded by the dollars shown below below.

Senior Wellness & Cultural Center - Gymnasium \$105,000.00

Schedule Adjustment:

Contract Documents will be issued for bidding 60 days from notice to proceed.

SIGNATURES:FRANKFURT-SHORT-BRUZA
ASSOCIATES, P.C.**ARCHITECT** *(Firm name)*

SIGNATURE

John Semtner, Principal

PRINTED NAME AND TITLE

12/1/2021

DATE

Norman Municipal Authority

OWNER *(Firm name)*_____
SIGNATURE

Breea Clark, Chairman

PRINTED NAME AND TITLE_____
DATE