

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 2

DATE: August 24, 2023

CONTRACT NO.: K-2324-2

SUBMITTED BY: Steve Guizzo

PROJECT: FYE 2024 SIDEWALK CONCRETE PROJECTS

CONTRACTOR: Arroyo's Concrete LLC.

Address: 1233 SW 41<sup>st</sup> Street.

City, State, Zip: Oklahoma City, OK 73109

Original Completion Date: June 30, 2024

Previous Completion Date: June 30, 2024 ORIGINAL CONTRACT AMOUNT: \$330,885.50

(Increase) this change order 0 Calendar days

New Completion Date June 30, 2024 PRESENT CONTRACT AMOUNT: \$330,885.50

DESCRIPTION	DECREASE	INCREASE
<u>See Attached "Change Order Detail"</u>	<u>\$0.00</u>	<u>\$196,357.00</u>

This change order is for the installation and or modification of 54 bus stops at various locations throughout the City of Norman.

Approximately \$160,000 is available in project BG0085, with \$120,000 being a federal grant match through ACOG and \$40,000 being the local match. The remaining amount is proposed to be transferred from Capital Fund Balance.

NET CHANGE: \$ 196,357.00

REVISED CONTRACT AMOUNT \$527,242.25

CONTRACTOR: Steve Guizzo DATE: 11/03/2023

CITY ENGINEER: Travis Matis DATE: 11/03/2023

CITY ATTORNEY: Clisabeth Luckala DATE: 11/3/2023

ACCEPTED BY: \_\_\_\_\_ DATE: \_\_\_\_\_  
(Mayor)

CHANGE ORDER DETAIL  
CHANGE ORDER NO. 2  
City of Norman  
Cleveland Co., Oklahoma

Project Name: FYE 2024 SIDEWALK CONCRETE PROJECTS  
Design Engineer/Manager: STEVE GUIZZO

Address/Phone: 225 N WEBSTER AVE.  
NORMAN, OK 73070  
405.366.5315

Project Account Number's: TC0273

Contract No. K-2324-2

- A. Change Orders or addenda to public construction contracts of One Million Dollars (\$1,000,000.00) or less shall not exceed a fifteen percent (15%) cumulative increase in the original contract amount.
- B. Change Orders or addenda to public construction contracts of over One Million Dollars (\$1,000,000.00) shall not exceed the greater of One Hundred Fifty Thousand Dollars (\$150,000.00) or a ten percent (10%) cumulative increase in the original contract amount.
- C. Change Orders or cumulative change orders which exceed the limits of subsection A or B of this section shall require a re-advertising for bids on the incomplete portions of the contract.
- D. All change orders shall contain a unit price and total for each of the following items:
  - 1. All materials with cost per item; and
  - 2. Itemization of all labor with number of hours per operation and cost per hour; and
  - 3. Itemization of all equipment with the type of equipment, number of each type, cost per hour for each type, and number of hours of actual operation for each type; and
  - 4. Itemization of insurance cost, bond cost, social security, taxes, worker's compensation, employee benefits and overhead cost; and
  - 5. Profit for the contractor.
- E. If a construction contract contains unit pricing, and the change order pertains to the unit price, the change order will not be subject to subsection A or B of this section.
- F. When the unit price change does not exceed Ten Thousand Dollars (\$10,000.00), the unit price change order computation may be based on an acceptable unit price basis in lieu of cost itemization as required in paragraphs 1,2,3,4 and 5 of subsection D of this section.
- G. Alternates or add items bid with the original bid and contained in the awarded contract as options of the awarding public agency shall not be construed as change orders under the provisions of the Public Competitive Bidding Act of 1974.

CHANGE ORDER (Continued)  
 CHANGE ORDER NO. 2  
 PROJECT NAME: FYE 2024 CONCRETE PROJECTS

Description			
<b>FYE 2024 CITYWIDE SIDEWALK RECONSTRUCTION PROJECT</b>			
Acct. No. 050-90052-46101 Proj. No.TC00273			
Item	Description	Decrease	Increase
1	Unclassified Excavation Common 140 CY x \$15.00/CY=		\$2,100.00
2	Unclassified Borrow 40 CY x \$20.00/CY=		\$800.00
3	Solid Slab Sodding 2,500 SY x \$8.00/SY=		\$20,000.00
4	Remove Tree 6" to 15' in dia. 1 EA x \$800.00=		\$800.00
8	Removal of Concrete Sidewalk 4" to 6" Thick 440 SY x \$10.00/SY=		\$4,400.00
10b	Removal of 9" to 12" Concrete Pavement 110 SY x \$15.00/SY=		\$1,650.00
12	Sawing Pavement 640 LF x \$4.00/LF=		\$2,560.00
13	Install 4" Concrete Sidewalk 1150 SY x \$60.00/SY=		\$69,000.00
20	Installation of Concrete Sidewalk Ramps 32 SY x \$110.00/SY=		\$3,520.00
20a	Detectable Warning Surface 32 SF x \$30.00/SF=		\$960.00
23	Concrete Curb (6" Barrier – Integral) 26 LF x \$10.00/LF=		\$260.00
24	Concrete Curb (8" Barrier – Integral) 58 LF x \$12.00/LF=		\$696.00
27	1/2" Joint Dowel 250 EA x \$8.00/EA=		\$2,000.00
30	Removal of Curb and Gutter 100 LF x \$10.00/LF=		\$1,000.00
31	Installation of Curb and Gutter 250 LF x \$28.00/LF=		\$3,080.00
*	Mobilization 1 LS x \$50,035.00=		\$50,035.00
**	Traffic Control 1 LS x \$33,496.00=		\$33,496.00
	<b>TOTAL PROJECT INCREASE</b>		<b>\$196,357.00</b>