

NORMAN UTILITIES AUTHORITY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

DATE: _____
CHANGE ORDER NO.: One (1)
CONTRACT NO.: K-2324-17
PROJECT: WA0352 - Southlake Waterline Replacement
CONTRACTOR: Cimarron Construction Company
3501 NE 63rd Street, Oklahoma City, OK 73121

	<u>Contract Time</u>		<u>Contract Amount</u>	
ORIGINAL:	285	calendar days	\$2,631,347.00	
PREVIOUS CHANGE ORDERS:	0	calendar days	\$0.00	
THIS CHANGE ORDER:	240	calendar days	\$69,924.26	2.66%
REVISED AMOUNT:	525	calendar days	\$2,701,271.26	

ORIGINAL START DATE: October 16, 2023
ORIGINAL COMPLETION DATE: July 27, 2024
PREVIOUS COMPLETION DATE: July 27, 2024
NEW COMPLETION DATE: March 24, 2025

DESCRIPTION:	Increase / Decrease (\$)
Item 1: Modify existing pay items to match field conditions with specific mention to increased restoration to comply with ADA requirements	55,994.26
Item 2: New pay items (CO1-1 and CO1-2) to meet service reconnection requirements at 1932 E Lindsey	6,425.00
Item 3: New pay items (CO1-3 and CO1-5) for emergency reconnection of fireline not completed on a previous project	7,505.00
Item 4: Additional 240 calendar days of contract time	-
Cimarron Construction Company agrees to complete the work as amended and modified by Change Order No. 1 as described above.	

SUBMITTAL
CONTRACTOR

RECOMMENDED BY
ENGINEER:

APPROVED AS TO FORM
AND LEGALITY:

ACCEPTED BY
NORMAN UTILITIES AUTHORITY:



Chris M. Murthy
Cimarron Construction Company

Marc Long
Marc Long, P.E., SRE

[Signature]
City Attorney

Mayor

Date: 6-2-25

Date: 7-14-2025

Date: 8/20/25

Date: _____

Executed and recommended by the Engineer this 14th day of JULY, 2025.


SMITH ROBERTS
BALDISCHWILER, LLC


Principal - Engineering Manager

ATTEST:

STATE OF OKLAHOMA)
) SS
COUNTY OF OKLAHOMA)

This instrument was acknowledged before me on the 14th day of July, 2025, by Marc A. Long, P.E., as Principal of Smith Roberts Baldischwiler, LLC.


Notary Public

My Commission Expires/My Commission Number:

4/1/26 / 22004604



NOTARY STATEMENT


State of Oklahoma

SS

County of Oklahoma

I, Shannon Moore, A Notary Public in and for said County and State, do hereby certify that on this 15th day of July, 2025, Chris McMurtrey Personally known to me to be the same person and official who executed the above and foregoing instrument as Secretary, appeared before me in person and acknowledged that, as such official, he executed the above instrument as his free and voluntary act on behalf of Cimarron Construction Company, pursuant to authority conferred and for the uses and purpose therein set forth.

IN WITNESS WHEREOF, I have hereunto set my hand and seal the day and year last above written.



Notary Public

My Commission Expires:

January 14, 2028

Seal

08000516

Commission Number