

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 004

DATE: January 25, 2021

CONTRACT NO.: K-2021-35

SUBMITTED BY: Paul D'Andrea

PROJECT: North Base Complex, Phase 1

CONTRACTOR: Flintco, LLC  
2302 S. Prospect  
Oklahoma City, Oklahoma 73129

Original Completion Date: July 30, 2021

Previous Completion Date: November 24, 2021 ORIGINAL CONTRACT AMOUNT \$8,648,000.00

(Increase) this change order 41 Calendar days

New Completion Date: January 7, 2022 PRESENT CONTRACT AMOUNT \$ 8,890,503.84

| DESCRIPTION              | DECREASE | INCREASE    |
|--------------------------|----------|-------------|
| Change in Pay Quantities | \$0.00   | \$93,249.12 |

NET CHANGE \$93,249.12

REVISED CONTRACT AMOUNT \$8,983,752.96

See Detailed Quantity Change Summary on Page 2 of 2.

