

Detailed Quantity Change:

K-2324-6 FYE '24 Urban Concrete 1 Change Order No. 2								
ITEM	DESCRIPTION	UNIT	QUANTITY	QUANTITY INCREASE	QUANTITY DECREASE	UNIT PRICE	COST INCREASE	COST DECREASE
3	Undercut	C.Y.	300.00	246.82		\$18.00	\$4,442.76	
4	Saw Cut Pavement Full Depth	L.F.	1000.00	16.50		\$6.00	\$99.00	
5	Remove Curb & Gutter	L.F.	30.00		-30.00	\$17.00		-\$510.00
6	Remove Integral Curb W/Slab	L.F.	8500.00		-3662.50	\$2.00		-\$7,325.00
7	Remove Existing Pavement	S.Y.	12816.00	151.28		\$10.00	\$1,512.80	
8	Remove Asphalt Speed Table	S.Y.	140.00		-140.00	\$10.00		-\$1,400.00
9	Type A ODOT Aggregate Base	TON	230.00	378.24		\$50.00	\$18,912.00	
10	3000 PSI Concrete for 6" Pavement	S.Y.	12433.00	534.38		\$56.00	\$29,925.28	
11	3000 PSI High-Early Strength Concrete 6" Pavement	S.Y.	1200.00		-1200.00	\$65.00		-\$78,000.00
12	Remove Sidewalk	S.Y.	150.00		-61.71	\$11.00		-\$678.81
13	3000 PSI Concrete 4" Sidewalk	S.Y.	90.00		-85.00	\$50.00		-\$4,250.00
14	3000 PSI Concrete Sidewalk Ramps	S.Y.	60.00	39.85		\$102.00	\$4,064.70	
15	Detectable Warning Surface	S.F.	60.00	10.00		\$31.00	\$310.00	
16	Clean Topsoil	C.Y.	260.00		-242.00	\$64.00		-\$15,488.00
17	Slab Sod	S.Y.	1000.00		-961.11	\$16.00		-\$15,377.76
18	Adjust Manhole Ring to Grade	EA.	3.00		-1.00	\$925.00		-\$925.00
19	Adjust Water Valve	EA.	3.00	5.00		\$904.00	\$4,520.00	
20	Repair Existing Sprinkler Head	EA.	15.00		-15.00	\$282.00		-\$4,230.00
21	Repair Existing Sprinkler Line	L.F.	15.00		-15.00	\$111.00		-\$1,665.00
22	6" Integral Curb	L.F.	8625.00		-3787.50	\$3.00		-\$11,362.50
23	Repair Inlet Box and Adjust to Grade	EA.	3.00		-1.00	\$3,006.00		-\$3,006.00
24	Replace Inlet Grate	EA.	2.00		-2.00	\$698.00		-\$1,396.00
25	Replace Inlet Hood	EA.	2.00		-2.00	\$644.00		-\$1,288.00
26	Remove Existing Pavement, 8"	S.Y.	4217.00	150.81		\$13.00	\$1,960.53	
27	3000 PSI Concrete for 8" Pavement	S.Y.	4600.00		-188.99	\$74.00		-\$13,985.26
TOTALS							\$65,747.07	-\$160,887.33
DIFFERENCE								-\$95,140.26

CONTRACTOR: William K Nash
 ENGINEER: Brandon Smith
 CITY ATTORNEY: Elizabeth Chelak
 ACCEPTED BY: _____
 (Mayor)

DATE: Oct 22, 2024
 DATE: 10/30/24
 DATE: 11/7/24
 DATE: _____

Signatory Notarization

STATE OF Oklahoma, COUNTY OF Oklahoma, SS:

Before me, the undersigned, a Notary Public in and for said William K. Nash of the Nash Construction Company, its President, to me known to be the identical person(s) who executed the foregoing Change Order and acknowledged to me that they executed the same as their free and voluntary act and deed for the uses and purposes therein set forth.

WITNESS my hand and seal this 22 day of October, 2024.

My Commission Expires: 11/05/2024

Notary Public: Ashley DTP

