

Access Oklahoma Projects Update

**Community Planning & Transportation
Committee**

January 22, 2026



OTA Awards East-West Connector Canadian River Bridge

OTA awards \$97M contract to build state's longest bridge

FOX23.com News Staff Dec 11, 2025



- Project Bridge Awarded on December 9, 2025, additional bridge over Ten Mile Flats Floodplain Awarded January 6, 2026
- Construction to begin February 2026

OTA Concept/Timeline

TENTATIVE TIMELINE 2025 – 2030



OTA concept/timeline near 36th Avenue NW

ACCESS Projects




Active Construction

Active Design

Completed

Future

Possible Interchange




OTA Tentative Letting Schedule 2026

- June 2026 - Interchange at 60th Avenue NW (JP 37100(15))
- July 2026 - Grade and Drain from 48th Avenue NW to 36th Avenue NW (JP 37100(18))
- September 2026 - Bridge & Approaches over 48th Avenue NW (JP 37100(16))
- October 2026 - Surface from 48th Avenue NW to 36th Avenue NW (JP 37100(19))
- November 2026 - Bridge & Approaches over 36th Avenue NW (JP 37100(17))

36th Avenue NW/OTA Coordination Summary

- FHWA Grant Award for 36th Avenue NW has complicated this coordination
- East-West Connector construction at 36th Avenue NW/Indian Hills is coming Fall 2026
- OTA receptive to some level of participation on 36th Avenue NW Projects
 - Potential drainage coordination (RCB) (Phase 2)
 - Potential Widening 36th Avenue NW (Phase 2)
 - Potential Widening 36th Avenue NW (Phase 3)
- City – OTA discussions needed to explore agreement options
- City Staff continue to pursue federal funds on 36th Avenue NW



QUESTIONS COMMENTS

