

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO.   1  

DATE: August 27, 2024

CONTRACT NO.: K-2324-7

SUBMITTED BY: Joseph Hill

PROJECT: Street Maintenance Bond Program – Urban Concrete Pavement, FYE 2024 Locations, Bid 1

CONTRACTOR: Arroyo's Concrete, LLC  
1233 SW 41<sup>st</sup> St.  
Oklahoma City, Oklahoma 73109

Original Contract Time: 240 days

Original Contract Amount: \$1,337,100.00

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$84,680.97	\$84,971.20
Change in Days	0	15

NET CHANGE     \$-290.23

REVISED CONTRACT TIME: 225 days

REVISED CONTRACT AMOUNT: \$1,336,809.77

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

K-2324-7 FYE '24 Urban Concrete 2								
Change Order No. 1								
ITEM	DESCRIPTION	UNIT	QUANTITY	QUANTITY INCREASE	QUANTITY DECREASE	COST INCREASE	COST DECREASE	
3	Undercut	C.Y.	300.00		87.14		\$871.40	
4	Saw Cut Pavement Full Depth	L.F.	1000.00	4994.91		\$19,979.64		
5	Remove Curb & Gutter	L.F.	30.00		30.00		\$300.00	
6	Remove Integral Curb W/Slab	L.F.	8500.00	324.90		\$974.70		
7	Remove Existing Pavement	S.Y.	16650.00	776.19		\$7,761.90		
8	Remove Asphalt Speed Table	S.Y.	140.00		140.00		\$1,400.00	
9	Type A ODOT Aggregate Base	TON	230.00	158.00		\$7,900.00		
10	3000 PSI Concrete for 6" Pavement	S.Y.	16650.00	786.95		\$43,282.25		
11	3000 PSI High-Early Strength Concrete 6" Pavement	S.Y.	1200.00		1064.97		\$63,898.20	
12	Remove Sidewalk	S.Y.	150.00		22.05		\$220.50	
13	3000 PSI Concrete 4" Sidewalk	S.Y.	90.00	1.52		\$76.00		
14	3000 PSI Concrete Sidewalk Ramps	S.Y.	60.00		22.01		\$2,421.10	
16	Clean Topsoil	C.Y.	260.00		92.20		\$4,610.00	
17	Slab Sod	S.Y.	1000.00		1000.00		\$6,000.00	
18	Adjust Manhole Ring to Grade	EA.	3.00	1.00		\$550.00		
20	Repair Existing Sprinkler Head	EA.	15.00		10.00		\$500.00	
21	Repair Existing Sprinkler Line	L.F.	15.00		10.00		\$150.00	
22	6" Integral Curb	L.F.	8500.00	519.56		\$4,156.48		
23	Repair Inlet Box and Adjust to Grade	EA.	3.00		2.00		\$3,000.00	
24	Replace Inlet Gate	EA.	2.00		2.00		\$800.00	
25	Replace Inlet Hood	EA.	2.00		2.00		\$800.00	
						TOTALS	\$84,680.97	\$84,971.20
						DIFFERENCE	-\$290.23	

CONTRACTOR: *Emilio Ouedj*  
 ENGINEER: *Grandis Smith*  
 CITY ATTORNEY: *Elizabeth Elchalek*  
 ACCEPTED BY: \_\_\_\_\_  
 (Mayor)

DATE: 8/6/2024  
 DATE: 8/8/2024  
 DATE: 8/8/24  
 DATE: \_\_\_\_\_

**Signatory Notarization**

STATE OF Oklahoma, COUNTY OF Oklahoma, SS:

Before me, the undersigned, a Notary Public in and for said Emilio Arroyo of the Arroyo's Concrete, LLC, its Owner, to me known to be the identical person(s) who executed the foregoing change order summary and acknowledged to me that they executed the same as their free and voluntary act and deed for the uses and purposes therein set forth.

WITNESS my hand and seal this 07th day of August, 2024.

My Commission Expires: 02/21/2027

Notary Public: Maria Fernanda Arroyo

