

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 2

DATE: May 27, 2025

CONTRACT NO.: K-2425-7

SUBMITTED BY: Jason Murphy

PROJECT: Drainage Rehabilitation Project

CONTRACTOR: Rudy Construction Company
3101 NE 63rd Street
Oklahoma City, Oklahoma 73121

Original Completion Date: June 30, 2025

Previous Completion Date: June 30, 2025

ORIGINAL CONTRACT AMOUNT \$ 655,256.40

(Increase) this change order 0 Calendar Days

New Completion Date: April 1, 2025

PRESENT CONTRACT AMOUNT \$ 655,548.40

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$183,092.75	\$218,398.40

NET CHANGE \$-35,633.65

REVISED CONTRACT AMOUNT \$620,278.75


See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:


K-2425-7 FYE '24 Drainage Rehabilitation Change Order No. 2								
ITEM	DESCRIPTION	UNIT	QUANTITY	QUANTITY INCREASE	QUANTITY DECREASE	UNIT PRICE	COST INCREASE	COST DECREASE
3	Unclassified Excavation (2)	C.Y.	512.00		-14.58	\$35.00		-\$510.30
4	Saw Cut Pavement Full Depth	LF.	248.00	948.25		\$5.00	\$4,741.25	
5	Remove Curb & Gutter (2,6)	LF.	240.00	62.00		\$15.00	\$930.00	
6	Remove Integral Curb with Slab (2,6)	LF.	240.00		-138.50	\$5.00		-\$692.50
7	Remove Existing Pavement (2,6)	S.Y.	240.00	98.36		\$15.00	\$1,475.40	
8	Remove Sidewalk (2,6)	S.Y.	96.00		-34.34	\$15.00		-\$515.10
9	Remove and Reset Obstruction (18)	EA.	40.00		-14.60	\$300.00		-\$4,380.00
10	Remove and Reset Fence	LF.	180.00		-180.00	\$25.00		-\$4,500.00
11	(PL) Wood Privacy Fence (6')	LF.	120.00		-120.00	\$60.00		-\$7,200.00
13	Remove and Reset Cast Iron Curb Hood	EA.	40.00	33.00		\$300.00	\$9,900.00	
14	Remove and Reset Cast Iron Inlet Frame & Grate	EA.	40.00	6.00		\$600.00	\$3,600.00	
15	Replace Cast Iron Curb Hood	EA.	10.00	70.00		\$600.00	\$42,000.00	
16	Replace Cast Iron Frame & Grate	EA.	10.00	32.00		\$1,200.00	\$38,400.00	
17	Remove and Replace 12" R.C.Pipe Class III	LF.	50.00		-50.00	\$200.00		-\$10,000.00
18	Remove and Replace 15" R.C.Pipe Class III	LF.	50.00		-50.00	\$210.00		-\$10,500.00
19	Remove and Replace 18" R.C.Pipe Class III	LF.	50.00		-50.00	\$220.00		-\$11,000.00
20	Remove and Replace 24" R.C.Pipe Class III	LF.	50.00		-48.00	\$230.00		-\$11,040.00
21	Remove and Replace 36" R.C.Pipe Class III	LF.	50.00		-50.00	\$240.00		-\$12,000.00
22	Type A ODOT Aggregate Base	TON	84.00	303.87		\$80.00	\$24,309.60	
23	Clean Topsoil	C.Y.	106.00		-89.35	\$60.00		-\$5,361.00
24	Slab Sod (4)	S.Y.	200.00		-200.00	\$10.00		-\$2,000.00
25	3000 PSI Concrete 4" (8,10)	C.Y.	96.00		-80.19	\$650.00		-\$52,123.50
26	3000 PSI Concrete 6" Pavement (5,9,10,13)	S.Y.	240.00	276.55		\$100.00	\$27,655.00	
27	Combined Curb and Gutter (6" Barrier)	LF.	240.00	48.00		\$40.00	\$1,920.00	
28	6" Integral Curb	LF.	240.00		-92.50	\$15.00		-\$1,387.50
29	8" Polyvinyl Chloride (PVC) Pipe	LF.	44.00		-44.00	\$150.00		-\$6,600.00
30	Cast-in-Place Inlet	C.Y.	140.00		-63.00	\$850.00		-\$53,550.00
31	Repair existing Sprinkler head	EA.	6.00		-6.00	\$150.00		-\$900.00
32	Repair existing sprinkler line	LF.	50.00		-50.00	\$30.00		-\$1,500.00
33	Class C Concrete	C.Y.	29.72	8.28		\$1,500.00	\$12,420.00	
37	Removal of Sidewalk	S.Y.	8.00	0.33		\$50.00	\$16.50	
40	Combined Curb and Gutter (6" Barrier)	LF.	10.00	157.25		\$100.00	\$15,725.00	
42	Temporary Silt Fence	LF.	850.00		-850.00	\$6.00		-\$5,100.00
43	Solid Slab Sodding	S.Y.	727.00		-615.90	\$15.00		-\$9,238.50
47	Ditch Liner Protection	LF.	267.50		-267.50	\$10.00		-\$2,675.00
52	Flexamat, Complete in Place	S.F.	1375.00		-375.00	\$15.00		-\$5,625.00
						TOTALS	\$183,092.75	-\$218,398.40
						DIFFERENCE	-\$35,305.65	

CONTRACTOR: 

DATE: 5/3/25

ENGINEER: 

DATE: 5/6/25

CITY ATTORNEY: 

DATE: 5/30/25

ACCEPTED BY: _____

DATE: _____

(Mayor)