

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: Friday, September 17, 2021

CONTRACT NO.: K-2122-01

SUBMITTED BY: Nate McNeely

PROJECT: FYE 2022 SIDEWALK CONCRETE PROJECTS

CONTRACTOR: Nash Construction Co.

Address: 700 S. Irving Ave.

City, State, Zip: Oklahoma City, OK 73129

Original Completion Date: June 30, 2022

Previous Completion Date: June 30, 2022 ORIGINAL CONTRACT AMOUNT: \$313,109.00

(Increase) this change order 0 Calendar days

New Completion Date UNCHANGED PRESENT CONTRACT AMOUNT: \$313,109.00

DESCRIPTION	DECREASE	INCREASE
<u>See Attached "Change Order Detail"</u>	\$0.00	\$45,000.00

Note: This change order is based completely on the unit prices from the original contract. There are no new items.

NET CHANGE: \$45,000.00

REVISED CONTRACT AMOUNT \$358,109.00

CONTRACTOR:  DATE: 9/17/21

CITY ENGINEER: \_\_\_\_\_ DATE: \_\_\_\_\_

CITY ATTORNEY: \_\_\_\_\_ DATE: \_\_\_\_\_

ACCEPTED BY: \_\_\_\_\_ DATE: \_\_\_\_\_

(Mayor)

CHANGE ORDER DETAIL  
CHANGE ORDER NO. 1  
City of Norman  
Cleveland Co., Oklahoma

Project Name: FYE 2022 SIDEWALK CONCRETE PROJECTS

Design Engineer/Manager: Nate McNeely

Address/Phone: 201 WEST GRAY  
NORMAN, OK 73070  
405.366.5315

Project Account Number's: TC0273

Contract No. K-2122-1

- A. Change Orders or addenda to public construction contracts of One Million Dollars (\$1,000,000.00) or less shall not exceed a fifteen percent (15%) cumulative increase in the original contract amount.
- B. Change Orders or addenda to public construction contracts of over One Million Dollars (\$1,000,000.00) shall not exceed the greater of One Hundred Fifty Thousand Dollars (\$150,000.00) or  
or  
a ten percent (10%) cumulative increase in the original contract amount.
- C. Change Orders or cumulative change orders which exceed the limits of subsection A or B of this section shall require a re-advertising for bids on the incomplete portions of the contract.
- D. All change orders shall contain a unit price and total for each of the following items:
1. All materials with cost per item; and
  2. Itemization of all labor with number of hours per operation and cost per hour; and
  3. Itemization of all equipment with the type of equipment, number of each type, cost per hour for  
each type, and number of hours of actual operation for each type; and
  4. Itemization of insurance cost, bond cost, social security, taxes, worker's compensation, employee benefits and overhead cost; and
  5. Profit for the contractor.
- E. If a construction contract contains unit pricing, and the change order pertains to the unit price, the change order will not be subject to subsection A or B of this section.
- F. When the unit price change does not exceed Ten Thousand Dollars (\$10,000.00), the unit price change order computation may be based on an acceptable unit price basis in lieu of cost itemization as required in paragraphs 1,2,3,4 and 5 of subsection D of this section.
- G. Alternates or add items bid with the original bid and contained in the awarded contract as options of the awarding public agency shall not be construed as change orders under the provisions of the Public Competitive Bidding Act of 1974.

CHANGE ORDER (Continued)  
 CHANGE ORDER NO. 1  
 PROJECT NAME: FYE 2022 SIDEWALK CONCRETE PROJECTS

	Description		
	<b>FYE 2022 Citywide Sidewalk Reconstruction</b>		
	Acct. No. 50590052-46101 Proj. No. TC0273		
Item	Description	Decrease	Increase
8	Removal of Concrete Sidewalk 450 SY x \$10.00/SY =		\$4,500.00
10	Removal of 6" Concrete Pavement 100 SY x \$10.00/SY =		\$1,000.00
12	Sawing Pavement/Sidewalk 200 LF x \$5.00/LF =		\$1,000.00
13	4" Concrete Sidewalk 450.00 SY x \$48.00/SY =		\$21,600.00
19	6" Concrete (HES 3000 PSI) 100 SY x \$58.00/SY =		\$5,800.00
20	Sidewalk Ramps 40 SY x \$175.00/SY =		\$7,000.00
27	1/2" Joint Dowel 100 x \$7.00/Each		\$700.00
30	Removal of Curb and Gutter 100 LF x \$10.00/LF =		\$1,000.00
31	Concrete Curb and Gutter 100 LF x \$24.00/LF =		\$2,400.00
	<b>Total increase FYE 2022 Citywide Sidewalk Reconstruction</b>		<b>\$45,000.00</b>

PROJECT NAME: FYE 2022 SIDEWALK CONCRETE PROJECTS

		<b>Decrease</b>	<b>Increase</b>
	<b>GRAND TOTAL</b>	<b>\$0.00</b>	<b>\$45,000.00</b>