


Beck Road Improvements


Location Map



Map Author: Croy
Date: 4/24/2024
Project: Beck Road
Version #: v1.0

MAP INTERPRETATION NOTICE

Map information depicted is not intended to replace or substitute for any official or primary source. This map was intended to meet National Map Accuracy Standards and use the most recent, accurate sources available to the people of the City of Novi. Boundary measurements and area calculations are approximate and should not be construed as survey measurements performed by a licensed Michigan Surveyor as defined in Michigan Public Act 132 of 1970 as amended. Please contact the City GIS Manager to confirm source and accuracy information related to this map.



City of Novi

Engineering Division
Department of Public Works
26300 Lee BeGole Drive
Novi, MI 48375
cityofnovi.org

Feet
0 410 820 1,640 2,460
1 inch = 2,000 feet



WORK CHANGE DIRECTIVE & CHANGE ORDER No. 3

PURCHASE ORDER NO.
97349

NOVI NO.: 23-2201
CIP NO.: N/A

Project:	2023 Capital Preventative Maintenance Program
-----------------	--

Owner:	City of Novi 26300 Lee BeGole Dr. Novi, Michigan 48375 (248) 735-5632
---------------	--

Engineer:	AECOM-Great Lakes 39575 Lewis Drive, Suite 400 Novi, Michigan 48377 (248) 204-5900
------------------	---

Contractor:	Ajax Paving Industries, Inc. 1957 Crooks Road, Suite A Troy, Michigan 48084 (248) 244-3300
--------------------	---

This document hereby renders changes in the Work, changes in the Contract Time and changes in the Contract Price by adding, deducting and/or balancing individual Contract line items through a signed authorization of the Prime Contractor, Owner, and Engineer.

Drafted Date:	May 9, 2024
----------------------	--------------------

Reasoning:	Adding resurfacing work of Beck Rd from 9 Mile Rd to 11 Mile Rd. Division 2 - 10 Mile to 11 Mile (GL# 202-449.20-975.232) Division 3 - 9 Mile to 19 Mile (GL# 202-449.20-975.233)
-------------------	---

EXISTING CONTRACT ITEMS

[illegible]

[illegible]

Increase/Decrease in Contract Price	\$1,081,882.04
Original Contract Amount	\$866,078.70
Sum of Previous Approved Change Orders	-\$1,663.65
Revised Contract Amount	\$1,946,297.09

Ajax Paving Industries, Inc.

AECOM-Great Lakes

Aaron J. Staup, Construction Engineer

Tracey Marzonie, Purchasing Manager