



CITY OF NOVI CITY COUNCIL
SEPTEMBER 11, 2023

SUBJECT: Consideration of approval of the final payment to L. D'Agostini & Sons, Inc. for the West Oaks Lift Station Abandonment and I-96 Sanitary Sewer Crossing project, in the amount of \$148,396.62, plus interest earned on retainage.

SUBMITTING DEPARTMENT: Department of Public Works, Engineering Division

EXPENDITURE REQUIRED	\$ 108,809.87 Expense \$ <u>39,586.75</u> Retainage \$ 148,396.62 Total
AMOUNT BUDGETED	\$ 996,539.00 FY 2022-23 Budget
APPROPRIATION REQUIRED	\$ 0
LINE ITEM NUMBER	592-536.00-976.071

BACKGROUND INFORMATION:

This project involved the construction of a 15-inch diameter gravity sanitary sewer under I-96, which would allow the abandonment of the existing West Oaks sanitary sewer pump station and force main. The pump station was constructed in the 1990's following the collapse of the gravity sewer serving this area. Since pump stations require a significant amount of maintenance, replacement of the force main with a gravity sewer greatly reduces the time and money spent on preservation. The new sewer was bored under I-96, to avoid disruption of the existing infrastructure.

The construction contract was approved at the February 28, 2022, City Council meeting to L. D'Agostini & Sons, Inc., in the amount of \$791,735.00. Staff worked with the engineering consultant for this project, OHM-Advisors, to review and verify the final contract payment amount of \$148,396.62 that is due the Contractor. The City Attorney reviewed the final documentation and found it to be in an acceptable form (Beth Saarela, August 16, 2023).

There was one (1) approved change order issued resulting in an overall decrease of \$43,365.13 or 5.5% under the awarded amount. This approved change order resulted in a final contract price of \$748,369.87.

RECOMMENDED ACTION: Approval of the final payment to L. D'Agostini & Sons, Inc., for the West Oaks Lift Station Abandonment and I-96 Sanitary Sewer Crossing project, in the amount of \$148,396.62, plus interest earned on retainage.