



City of Novi – Strategic Plan Status Update

As of: 1/8/2026

Launch	Discovery	Visioning	Scenarios / Strategies	Crafting the Plan
Completed	Underway	Mar-Apr	May-Jun	Jul-Oct

Recent Progress	Upcoming Efforts / Engagements
- Began selection of digital engagement platform - Reviewed timing and outline for first in-person visit	- Review environmental scan draft - Draft engagement plan - Draft workshop agendas - Invitations to Pulse Panel Members - Draft Questionnaire for key stakeholders and general public

Input Needed
Finalized dates for first in-person engagement (likely week of February 9th)