



City of Novi – Strategic Plan Status Update

As of: 12/30/2025

Launch	Discovery	Visioning	Scenarios / Strategies	Crafting the Plan
Underway	Jan-Feb	Mar-Apr	May-Jun	Jul-Oct

Recent Progress	Upcoming Efforts / Engagements
Completed to date: • Project Branding • Process Diagram • Existing Plan Review • Project Management Memo • Stakeholder Mapping • Data Snapshot	• Review environmental scan draft • Draft engagement plan • Draft workshop agendas • Invitations to Pulse Panel Members • Draft Questionnaire for key stakeholders • Select digital engagement platform

Input Needed
• Finalized dates for first in-person engagement (likely February)