



City of Novi – Strategic Plan Status Update

As of: 1/15/2026

Launch	Discovery	Visioning	Scenarios / Strategies	Crafting the Plan
Completed	Underway	Mar-Apr	May-Jun	Jul-Oct

Recent Progress	Upcoming Efforts / Engagements
• Completed demos with three digital engagement platforms • Finalized dates for first in-person visit (February 9-10), including ○ Internal Project Team Workshop ○ Council Update and Presentation ○ Senior Leadership Team Meeting ○ Long Range Planning Committee Meeting • Began planning for roll-out of initial public-facing engagement, including: ○ first general public survey, ○ stakeholder questionnaire, ○ Sounding Board (previously Pulse Panel) invitations and membership ○ e-newsletter announcement	• Review environmental scan draft • Engagement invitations and communications • Draft workshop agendas • Preview of Council presentation with LRPC • Invitations to Sounding Board members • Draft Questionnaire for key stakeholders and general public • Digital engagement hub build-out (vendor or in-house)

Input Needed
• Finalized dates for all in-person events (workshops, presentations, pop-ups, plan reveal/celebration)