



City of Novi – Strategic Plan Status Update

As of: 12/18/2025

Launch	Discovery	Visioning	Scenarios / Strategies	Crafting the Plan
Underway	Jan-Feb	Mar-Apr	May-Jun	Jul-Oct

Recent Progress	Upcoming Efforts / Engagements
- Shared draft Process Diagram with Internal Project Team - Completed existing plan review - Revised Project Management Memo, stakeholder mapping	- Documents for LRPC review next week: - Process Diagram - Project Management Memo - Finalize dates for first in-person engagement (likely February) - Finalize stakeholder mapping - Review environmental scan draft - Draft engagement plan - Draft workshop agendas

Input Needed
- In-house engagement platform options - Staff provide edits to Project Management Memo and stakeholder mapping - Staff continue to provide data from Shockey requests

Note: Due to the holidays, no status update will be shared next week. The final update of the year will be shared December 29th, 2025.