



City of Novi – Strategic Plan Status Update

As of: 1/29/2026

Launch	Discovery	Visioning	Scenarios / Strategies	Crafting the Plan
Completed	Underway	Mar-Apr	May-Jun	Jul-Oct

Recent Progress	Upcoming Efforts / Engagements
- Completed draft content for public-facing website - Conducted pre-workshop check-in with Long Range Strategic Planning Committee - Created communications matrix outlining which communication channels to utilize for various outreach/engagements - Shared updated process diagram - Reviewed roles and responsibilities of each project team and developed addendum to PM Memo with further detail - Finalized dates, times, and agendas for upcoming workshops: - Internal Project Team – 2/9 - LRSPC – 2/10	- Review environmental scan draft – draft to be shared with full council 2/5 with requests for feedback to be discussed during LRSPC workshop 2/10 - Engagement invitations and communications - Invitations to Sounding Board members - Draft Questionnaire for key stakeholders and general public - Digital engagement hub build-out (in-house)

Input Needed
Finalized dates for all in-person events (workshops, presentations, pop-ups, plan reveal/celebration)