



City of Novi – Strategic Plan Update

As of: 12/11/2025

Launch	Discovery	Visioning	Scenarios / Strategies	Crafting the Plan
Underway	Jan-Feb	Mar-Apr	May-Jun	Jul-Oct

Recent Progress	Upcoming Efforts / Engagements
- Edits underway for: - o Existing Plan Review - o Data Snapshot - o Project Management Memo - o Stakeholder mapping	- Finalize dates for first in-person engagement (likely February) - Finalize Project Management Memo. (12/16) - Review environmental scan draft. (next week) - Review Process Diagram. (this week) - Review first draft of engagement plan. - Draft workshop agendas.

Input Needed
- In-house engagement platform options - Staff review of recommendations from existing plans (15 total plans) – 12/12 deadline - Staff provide edits to Project Management Memo - Staff continue to provide data from Shockey requests