

Fall 2025

Oakland County Local Project Coordination Meeting



10/8/2025

Agenda

- I. Welcome and Introductions
 - David Anason, Oakland TSC Project & Contracts Engineer
- II. Current MDOT Projects Update
 - a. I-75, M-15 to Genesee County Line
 - Gina Red-Craig, Construction Project Engineer
 - b. I-96 and I-696 Update
 - Brian Travis, Oakland TSC Construction Engineer
 - Al Bacon, Oakland TSC Assistant Construction Engineer
- III. Future MDOT Oakland TSC Projects
- IV. MDOT Maintenance Projections
 - Bill Bair, Oakland TSC Maintenance Coordinator
- V. MDOT Permits Process
 - Hassan Alwan, Oakland TSC Permits Engineer
- VI. Local Community Updates
 - a. RCOC
 - b. Novi
 - c. Others

Lori Swanson, P.E.
Oakland TSC Manager

Cheryl Johnson
Secretary

Kajal Patel, P.E.
Operations Engineer

William Bair
West Maintenance
Coordinator

Paul Selvidge
East Maintenance
Coordinator

Hassan Alwan
Permits Engineer

Billy DiLorenzo
Permits Technician

Vacant
Operations Technician

Mohammad Abuatih
Traffic & Safety
Engineer

Adam Penrose
Engineering Assistant

Ethan Park
Traffic Operations
Engineer

Vacant
Operations Staff
Engineer

David Anason, P.E.
Projects & Contracts Administration Engineer

Design

Vacant
Senior Contracts
Project Manager

Vacant
Project Manager

Vacant
Project & Contracts
Staff Engineer

Construction

Jeff Pitt
Senior Contracts
Project Manager

Gina Red-Craig
Project Manager

Julia Babecki
Local Agency
Programs Engineer

Douglas Damko
Maintenance & Utilities
Engineer

Brian Travis, P.E.
Construction Engineer

Kimberly Penrose
Construction Admin
Assistant

Rebecca Heron
Receptionist

John Paronish
Lead Inspector

Vacant
Construction Inspector

Jeffrey Thompson
Lead Inspector

Tanner Goss
Construction Inspector

Jacob Kaufman
Construction Inspector

Alexander Bacon
Assistant Construction
Engineer

Jerry Torresan
Senior Construction
Technician

Jesse Thomas
Office Technician

Vacant
Construction Inspector


Mike Reckling
Construction Inspector

Jake Tresnak
Construction Inspector

Tosin Babalola
Construction Inspector

MDOT Oakland TSC
800 Vanguard Drive
Pontiac, MI 48341
248-451-0001

michigan.gov/mdot




I-75, M-15 to Genesee County Line Project
Gina Red-Craig, Construction Project Engineer

Corridor Information



- CS-JN 63173-209677
- 15 miles (M-15 to North Oakland County Line)
- HMA Resurfacing
- \$160 million
- 2023, 2024, 2025, 2026





2025 Scope of Work

- Schedule
 - March – Late Fall 2025
- Construction
 - Resurface 15 miles of SB I-75
 - Replace culverts
 - Reconstruct shoulders
 - Perform bridge rehabilitation
- MOT
 - 2 lanes each direction of traffic maintained on NB roadway



Culvert Replacement




Shoulder Reconstruction





Concrete Patching






Paving



Bridge Work






I-96 and I-696 Projects

Brian Travis, Oakland TSC Construction Engineer

Al Bacon, Oakland TSC Assistant Construction Engineer



I-96 and I-696 Updates



I-96 Flex Route - Kent Lk to I-275



- Punchlist work nearly complete
- Flex lanes and ramp meters operational



I-696 - I-275 to Lahser



- Punchlist work nearly complete



I-696 - Lahser to Dequindre



- March 2025 thru Fall 2027
- EB I-696 detoured 2025 and 2026





EB Roadwork

- Traffic switch mid-Fall 2025
- WB traffic to EB side, EB remains detoured





Bridge Rehab





Z03 Plaza Bridge




MDOT Future Projects
David Anason, Oakland TSC Projects & Contracts Engineer

2026-28 Projects

Job Number	Route	Location	Work Type	Construction Cost	Let Date	Construction		
						2026	2027	2028
210074	I-75	M-15 to Oakland County Line	HMA Milling & Overlay	\$159,000,000	3/3/2023			
204305	I-696	Lahser to Dequindre	Inlay, Drainage Repairs and Bridge Work	\$292,400,000	11/1/2024			
210758	M-5	Grand River, Halsted	Modernize Signals	\$839,000	6/6/2025			
211982	Various	Countywide	Modernize Signals - 7 Locations	\$2,408,000	1/10/2025			
220278	M-1	Long Lake	Pedestrian Crossing Upgrade	\$191,600	9/5/2025			
211984	M-59	Williams, State, Airport, Opdyke	Modernize Signals	\$1,240,000	2/7/2025			
210082	M-59	Milford to Pontiac Lake Rd	Mill & Single Course	\$11,300,000	4/4/2025			
215634	I-75	Wattles to Long Lake and Crooks to Coolidge	New Sound Barrier	\$16,300,000	12/5/2025			
210599	I-75 BL	Woodward Loop	Reconstruction	\$36,500,000	8/7/2026			
219175	M-24	M-24 at Oakwood	Resurface Carpool Lot	\$200,000	4/3/2026			
210113	M-1	M-1 over Stoney Croft Drain	Culvert Replacement	\$3,646,000	8/7/2026			
204314	M-150	M-59 to Tienken (exclude downtown)	Reconstruction and Mill & Overlay	\$37,500,000	11/6/2026			
214148	I-75	Grange Hall Rd	Construct Two Roundabouts	\$3,652,000	12/4/2026			
224597	Various	Countywide	Modernize Signals – 8 Locations	\$2,520,000	8/6/2027			
214047	US-24 (Dixie Hwy)	White Lake Rd	Intersection Modification	\$795,800	12/3/2027			
219828	I-75	I-75 and Clarkston Rd Bridges and Sashabaw over I-75	Bridge Repairs	\$2,932,000	12/3/2027			

Metro Region Let Projects by Year






MDOT Maintenance Projects

Bill Bair, Oakland TSC Maintenance Coordinator

MDOT Oakland TSC 2026 Maintenance Projects

Route	Description	Limit
1. US-24 (Dixie Hwy)	Curb & Gutter/Driveway Repairs	I-75 to Telegraph
2. M-1	Curb & Gutter/Driveway Repairs	Quarton to Square Lk
3. US-24 (Dixie Hwy)	Mill & Fill Skip Paving	I-75 to Telegraph
4. M-59	Curb & Gutter/Driveway Repairs	Elizabeth Lk to Pontiac Lk

** These projects are subject to change based on other unforeseen, more urgent needs



Local Community Updates

RCOC 2025/2026/2027/2028/2029

Jeff Obrien, RCOC Design Division Engineer

Tentative 2026/2027/2028 Project List
Road Commission for Oakland County

22-Sep-25

Project Number	Project Name	Limits	Project Type	Community	Const Start	Detour	Location	MDOT Involvement	OCWRC Drain Involvement
2025 Projects that will continue into 2026									
57291	Novi Road	8 Mile Road to 9 Mile Road	3R	Novi/Northville	Aug-25	NB Closure			-
2026 Construction Year									
56331	Pontiac Trail	Nine Mile to CSXT RR	4R	South Lyon	Mar-26	Directional Closure	N. of 9 Mile to N. of 10 Mile		Yerkes/Sayre Drain
56501	Wixom Road	at Duck Lake/Sleeth	Rndabt	Commerce	Jun-26	Closure			
56662	Pontiac Lake Road	Margie to Kingston	Pave Gravel	White Lake	Aug-26	Closure	W/E of Fisk Road	Yes - M-59	
57871	Greenfield Road	Lincoln to 12 Mile	3R	Berk/Oak Pk/Sfld	May-26				Lilley/12 Towns/Horton
57881	12 Mile Road	Orchard Lake Road to Autumn Ridge	3R	Farmington Hills	May-26				
57891	12 Mile Road	Novi Rd to Farmington Rd	3R	F. Hills/Novi	Jun-26			Yes - M5	Townline Drain
57934	Edgeorge/Emburke(2315A/2316A)	over Clinton River	Removal/Replcmnt	Waterford	Jul-26	Closure	N. of Pontiac Lake Road	Yes- M-59	
58053	Franklin Road (0307A)	Over Rouge River	Culvert Lining	Bloomfield	Jun-26	Closure	N. of 14 Mile Road	Yes - Telegraph	
58053	14 Mile Road (0308A)	Over Rouge River	Culvert Lining	Bloomfield	Jun-26	Closure	E. of Franklin Road	Yes - Telegraph	
58053	Inkster Road (0611A)	Over Rouge River	Culvert Lining	Farmington Hills	Jun-26	Closure	N. of 14 Mile Road		
58064	Deer Hill Drive (1007A)	Over Deer Lake Creek	Bridge Replacement	Independence	Aug-26	Closure	E. of Dixie, S. of I-75	Yes - Dixie Highway	
55213	Parkdale Road (0207A)	Over Stony Creek	Bridge PM	Rochester	Jun-26		W. of Dequindre Road		
55213	Novi Road (1308A)	over CSXT	Bridge PM	Novi	Jun-26		South of I-96/Grand River		
55213	Grand River Avenue (1101A)	over Kent Lake	Bridge PM	Lyon	Jun-26		West of Kent Lake Road/I-96		
55213	Avon Road (0209A)	Over Clinton River	Bridge PM	R. Hills	Jun-26		@ Livernois Road		
55213	Livernois Road (0201A)	Over Clinton River	Bridge PM	R. Hills	Jun-26		@ Avon Road		
55213	Tienken (0203A)	Over Paint Creek	Bridge PM	Rochester Hills	Jun-26		E. of Livernois		
55213	Walton Boulevard	Over Clinton River	Bridge PM	Waterford	Jun-26		W. of Clintonville Road		
57033	10 Mile Road (0605B)	over Rouge River	Culv. Replacement	Farmington Hills	Jul-26	Closure	W. of Inkster Road		
57943	Martindale Road (1122B)	over New Hudson No. 1 Drain	Culv. Replacement	Lyon	Jul-26	Closure	S. of Pontiac Trail		New Hudson No. 1
58003	Walnut Lake (02435B)	over Rouge River	Culv. Replacement	West Bloomfield	Jun-26	Closure	E. of Orchard Lake		
58164	Avonlea Street (2509B)	Over Huron River Tributary	Culv. Replacement	White Lake	Jul-26	Closure	S. of Elizabeth Lake Road		
58174	Heatherwood Drive (0523B)	Over Sherwood Lake Tributary	Culv. Replacement	Commerce	Jul-26	Closure	E. of Duck Lake/S. of Cooley		
58274	Buell Road (1426B)	over Paint Creek Tributary	Culv. Replacement	Oakland	Aug-26	Closure	E. of Adams Road		
58324	Bonnie Briar (2519B)	over Pontiac Lake Canal	Culv. Replacement	White Lake	Jul-26		N. of Pontiac Lake Road		
58334	Abby Wood Drive (1415B)	over Paint Creek Tributary	Culv. Replacement	Oakland	Sep-26	Closure	E. of Orion Road/N. of Dutton Road		

All dates are subject to change without notice.

RCOC 2025/2026/2027/2028/2029

Project			Project	Community	Const	Detour	Location	MDOT Involvement	OCWRC Drain Involvement
Number	Project Name	Limits	Type		Start				

2027 Construction Year

50631	12 Mile Road	Beck to Dixon	4R	Novi		Closure	Davis Drain	Yes - I-96	Davis Drain
50631	12 Mile Road	Dixon to Novi	4R	Novi		Closure		Yes - I-96	Davis Drain
57901	Dunlap Road	Seymour Lake Road to M-24	Pave Gravel/Int. Imp.	Oxford		Closure		Yes - M-24	
	Orchard Lake Road	N. of Maple Road to Will-o-Way	3R	West Bloomfield					Mullen Drain
	10 Mile Road	Lahser Road to Evergreen Road	3R	Southfield				Yes - M-10	Wagner Drain
	Southfield Road	Mt. Vernon to 11 Mile	3R	Lathrup/Southfield					Sfld/O'Donoghue/Austin/McKinley
	Grand River Avenue	at Kent lake	Intersection Imp.	Lyon					
58291	Napier Road	at 9 Mile Road	Roundabout	Novi/Lyon		Closure			
57961	Watkins Lake Road	at Pontiac Lake Road	Roundabout	Waterford		Closure			
57973	Orion Road (1407B)	Paint Creek	Culv. Replacement	Oakland		Closure	E. of Adams Road		-
57984	Balmory (0518B)	Over Bass Lake Canal	Culv. Replacement	Commerce			N. of Bass Lake Road		-
58244	Hagerman (0107B)	over Secord Lake Tributary	Culv. Replacement	Addison		Closure	S. of McKail Road		
58254	Hummer Lake (0423B)	over Kearsley Creek	Culv. Replacement	Brandon		Closure	W. of South Sashabaw Road		
58263	Snell (1404B)	over Stoney Creek	Culv. Replacement	Oakland		Closure	E. of Sheldon Road		
58284	Eaton (2103B)	over Shiawassee River	Culv. Replacement	Springfield		Closure	N. of Davisburg Road		
	Foxhall (0313B)	over Amy Drain	Culv. Replacement	Bloomfield		Closure	S. of Square Lake/W. of Eastways		Amy Drain
	Rocky Springs (0329B)	over Graves Drain	Culv. Replacement	Bloomfield		Closure	S. of Walnut Lake/E. of Inkster		Graves Drain
	Parview (1013B)	over Greens Lake Canal	Culv. Liner	Independence			N. of Andersonville Road		
	Buckingham (2521B)	over Pontiac Lake Canal	Culv. Replacement	White Lake			N. of Pontiac Lake Road		

2028 Construction Year

58211	Richardson Road	at Martin Road	Roundabout	Commerce					
58211	Richardson Road	at Union Lake Road	Roundabout	Commerce					
	14 Mile Road	Southfield to Greenfield	3R	BH/Birmingham					Acacia Drain
	Big Beaver Road	Adams to I-75	Slab Replacement	Troy					Spencer Drain
	Big Beaver Road	I-75 to Rochester	Slab Replacement	Troy					Sturgis/Roth Drains
	Cass Lake Road	Orchard Lake to Otter	3R	Keego Harbor					Schmid/Beechmont Drains
	Lahser Road	12 Mile to 13 Mile	3R	Southfield/BH		Directional Closure			Willcox Drain
	Silverbell/Gallagher Road	Abby to Gallagher to Orion	Pave Gravel	Oakland		Closure			Goodison Place/Goodison Glen
	Clintonville Road	at Mann Road	Intersection Imp.	Waterford/Ind		Closure			
55283	Lone Pine (2414B)	Over Walnut Lake Trib.	Culv. Replacement	West Bloomfield		Closure	E. of Middlebelt Road		-
	Gallagher (1413B)	over Paint Creek Tributary	Culv. Replacement	Oakland		Closure	W. of Orion Road		
	Rowland (0111B)	over Clark Drain	Culv. Replacement	Addison		Closure	W. of Rochester Road		Clark Drain
	Hummer Lake (0411B)	over Hummer Lake Tributary	Culv. Replacement	Brandon		Closure	E. of North Sashabaw Road		
	Granger (0414B)	over Kearsley Creek	Culv. Replacement	Brandon		Closure	W. of Kent Road		
	Kurtz (0901B)	over Swartz Creek	Culv. Replacement	Holly		Closure	E. of Grundyke Road		
	Addis (0911B)	over Swartz Creek Tributary	Culv. Liner	Holly			S. of Kurtz Road		
	Ray (0912B)	over Swartz Creek Tributary	Culv. Replacement	Holly		Closure	W. North Holly Road		

RCOC 2025/2026/2027/2028/2029

Jeff Obrien, RCOC Design Division Engineer

Tentative 2026/2027/2028 Project List
Road Commission for Oakland County

22-Sep-25


Project			Project	Community	Const	Detour	Location	MDOT Involvement	OCWRC Drain Involvement
Number	Project Name	Limits	Type		Start				

2029 Construction Year

55531	Willow Road	at Kieth Road	Roundabout	W. Bloomfield		Closure			West Bloomfield Oaks
	Rochester Road	Gerst to Bordman	PM	Addison					Addison Dryden Drain
	Big Beaver Road	Rochester to Dequindre	Slab Replacement	Troy					Sturgis/Jackson Ph1&Ph2
	Grand River Avenue	Novi Road to Haggerty Road	3R	Novi					Francis Drain
	Middlebelt Road	NWH to 14 Mile Road	3R	Farmington Hills					Pebble Creek Drain
	Southfield Road	13 Mile to 14 Mile	3R	Beverly Hills					Acacia/Southfield Storm
	Willow Road	at Lochaven Road	Roundabout	W. Bloomfield		Closure			
	Townsend (01048)	over Stoney Creek	Culv. Replacement	Addison		Closure	S. of Brewer Road		
	Great Oaks (03148)	over Amy Drain	Culv. Replacement	Bloomfield		Closure	S. of Square Lake/W. of Eastways		Amy Drain
	Granger (04138)	over Kearsley Creek	Culv. Replacement	Brandon		Closure	S. of Kent Road		
	Rattalee Lake (18088)	over Shiawassee River	Culv. Replacement	Rose		Closure	E of Terrace Road		
	Cass Elizabeth (23078)	over Elizabeth Lake Canal	Culv. Replacement	Waterford		Closure	E. of Cooley Lake Road		
	Middlebelt (24078)	over Franklin Branch Rouge River	Culv. Replacement	West Bloomfield		Closure	S. of Walnut Lake Road		
	Wyndham (24338)	over Southwyck Drain	Culv. Replacement	West Bloomfield		Closure	N. of Maple Road/W. of Halstead		Southwyck Drain

Project schedules subject to change.

Major Road Construction Projects in Novi* 2026-2028



2026 PROJECTS

- (1) Novi Rd Rehabilitation, 8 Mile Rd to 9 Mile Rd - RCOC Project, Year 2
 - Allen Dr to 9 Mile Rd
- (2) Beck Road Widening, 11 Mile Rd to Grand River Ave
- (3) Novi Road Rehabilitation, 13 Mile Rd to 14 Mile Rd
- (4) 11 Mile Road and Taft Road Roundabout
- (5) Village Wood Reconstruction, Haggerty Road to Cranbrooke Drive
- (6) 8 Mile Rd/CSX Railroad Bridge Deck Replacement - Wayne County Project

2027 PROJECTS

- (7) 12 Mile Road Widening, Beck Rd to Novi Rd - RCOC Project, expected to continue into 2028
- (8) 12 Mile Road, Novi Rd to Farmington Rd - RCOC Project
- (9) 11 Mile Road Rehabilitation, Wixom Rd to Beck Rd
- (10) 11 Mile Road and Beck Road Roundabout

2028 PROJECTS

- (11) 13 Mile Road Rehabilitation, Old Novi Rd to Novi Rd
- (12) Old Novi Road Rehabilitation, Novi Rd to 13 Mile Rd
- (13) Seeley Road Rehabilitation
- (14) 9 Mile Road at Center Street Culvert Replacement
- (15) Grand River Avenue Rehabilitation, Novi Rd to Haggerty Rd - RCOC Project
- (16) 9 Mile Road and Napier Road Roundabout - RCOC Project




City of Novi

Engineering Division
Department of Public Works
26300 Lee BeGole Drive
Novi, MI 48375
cityofnovi.org

MAP INTERPRETATION NOTICE

Map information depicted is not intended to replace or substitute for any official or primary source. This map was intended to meet National Map Accuracy Standards and use the most recent, accurate sources available to the people of the City of Novi. Boundary measurements and area calculations are approximate and should not be construed as survey measurements performed by a licensed Michigan Surveyor as defined in Michigan Public Act 132 of 1970 as amended. Please contact the City GIS Manager to confirm source and accuracy information related to this map.

Map Author: Runkel
Date: 9/24/2025
Project: 2026-28 Novi Projects
Version #: 1.0



Around the Room...

Items Discussed at Meeting

Troy:

Rochester Road, from Wattles to north of Long Lake, will be widened from 5 lanes to a 6-lane boulevard, starting with underground work this November and road construction in 2026. There will be complete closures of Long Lake Road at Rochester Road several times during construction.

Contact: G. Scott Finlay, P.E.

City Engineer | Traffic Engineer

O: 248.524.3386

C: 586.838.6334

Farmington Hills:

1. Halsted 12-14 Mile Road Resurfacing - one lane most likely to remain open throughout construction
2. Folsom - W 9 Mile to Orchard Lake Resurfacing - one lane most likely to remain open throughout construction

Contact: Mirandi Alexander, P.E.

Civil Engineer II

T: 248.871.2564 C: 248.533.1817

malexander2@fhgov.com

WRC:

- WRC Upcoming 2026 Projects:

Luz Drain -SW of Maple and Lahser (Spring/Summer)- Storm drain project having Interaction with both major roads with lane closures required.

- Caddell Drain-9 Mile and Drake (Spring/Summer): Culvert Rehabilitation with lane closures on both major roads (Trying to avoid closure)

- Fairview Water Main (Late 2025/Early 2026-2027): North of Baldwin and I-75 Business. Water main replacement/rehabilitation that requires lane/temporary street closures.

- Woodward Loop: Coordinating with MDOT/Pontiac. (Will be work prior to, during, and after MDOT road work)

- Pontiac lining/dig-ups-throughout Pontiac (Fall 2026-2027) Will be short duration, manhole to manhole segments. Will coordinate with MDOT and Pontiac.

- Clinton Oakland Sewage Disposal System (COSDS) (Late 2025-2027): Multiple projects: Will have impacts to Baldwin and Dixie (lining/bypass) which will be coordinated with MDOT/Pontiac

- 8 Mile WB West of Southfield: Multiple WB lane closures to support 8 Mile PS Rehabilitation and Evergreen-Farmington Sanitary Drain hand-mining operation (three locations) between Southfield and Telegraph.

Contact: Joel Brown, P.E.

Chief Engineer-Construction Projects Unit

brownjt@oakgov.com

M: 248-410-4908

Items Discussed at Meeting (continued)

Southfield:

2026

- 13 Mile – Southfield to Greenfield
- Mt Vernon – Southfield to Greenfield
- 9 Mile – Evergreen to Greenfield
 - o 2 signal upgrades
 - o 2 miles of new pathway on south side of road

2027

- Lincoln – Southfield to Greenfield

2028

- Civic Center Dr – Telegraph to Lahser
- Inkster Bridge Replacement – north of 9 Mile Rd

Contact: Leigh Schultz, P.E.

City Engineer

City of Southfield

(248) 796-4812

LSchultz@cityofsouthfield.com

Pontiac Projects		
Project Name	Construction Years	Scope
MLK Bridge (demo/reconstruction)	2026-2027	The project includes the complete demolition and reconstruction of the MLK Bridge over the GTW RR. The project also includes complete roadway reconstruction from Woodward Ave. to South Blvd.
Pike Street (2027-2028 construction)	2027-2028	Work includes full roadway reconstruction and road diet, from its current four-lane cross section into a three-lane cross section with one travel lane in each direction and a continuous center left-turn lane.
Giddings Road (2026-2027 construction)	2026-2027	Work includes the reconstruction of Giddings Rd and replacement of the existing 66" culvert with an 11'-8' box culvert.
Auburn Road Closure for Oakland County Project	2025-2027	Roadway is currently closed during demolition and construction of the Oakland County project. Roadway is anticipated for full reconstruction
Auburn Road resurfacing (East of the Woodward loop)	2025-2026	The project involves the rehabilitation of Auburn Road, from Woodward Avenue (M-1) to Opdyke Road.
MLK Jr Bridge over the Clinton River (MDOT 218176)	2026-2027	Preventative maintenance work
Paddock St Bridge Over the Clinton River (MDOT 218175)	2026-2027	


Contact: Leigh C Merrill, PE

Acting City Engineer – City of Pontiac

248.681.7800 (office) | 248.836.4060 (direct) |

231.740.3976 (cell)

lmerrill@dlz.com



Thank You!
Keep Safe!