



City of Novi – Strategic Plan Status Update

As of: 1/22/2026

Launch	Discovery	Visioning	Scenarios / Strategies	Crafting the Plan
Completed	Underway	Mar-Apr	May-Jun	Jul-Oct

Recent Progress	Upcoming Efforts / Engagements
• Evaluated digital engagement platforms and decided on in-house solution • Began content creation for public-facing website • Reviewed draft agendas for LRPC and Internal Project Team workshops (now virtual) • Prepped for first LRPC meeting since project launch (Mon. 1/26) • Drafted first public announcement of Novi 2050 planning process	• Review environmental scan draft • Engagement invitations and communications • Invitations to Sounding Board members • Draft Questionnaire for key stakeholders and general public • Digital engagement hub build-out (in-house)

Input Needed
• Finalized dates for all in-person events (workshops, presentations, pop-ups, plan reveal/celebration)