



I-96 - Kent Lake Road to I-275

BRIAN TRAVIS – CONSTRUCTION ENGINEER - MDOT

2024 PROPOSED WORK

- **End of March to late Fall 2024**
- **12 miles of total reconstruction of WB I-96 pavement and ramps**
- **At end of 2024, Flex Lanes will be operational**




FlexRoute
MICHIGAN DEPARTMENT OF TRANSPORTATION

PROPOSED LAYOUT



TRAFFIC

- 2 lanes each direction on EB side – Kent Lake to I-275
- Variable width shoulders
- Access for First Responders



RAMPS

LOCATION	WB RAMP	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	DETOUR
Kent Lake	EXIT									Kensington
Kent Lake	ENTRANCE									
Milford	EXIT (NB)									Use either Kent Lake or Wixom
Milford	EXIT (SB)									Use either Kent Lake or Wixom
Milford	ENTRANCE									Grand River to Kent Lake to WB I-96
Wixom	EXIT									SB Beck to WB Grand River to Wixom
Wixom	ENTRANCE									Grand River to Beck to WB I-96
Beck	EXIT									Wixom to Grand River to Beck
Beck	ENTRANCE									Grand River to Wixom
Novi	EXIT									M-5 to 12 Mile to Novi
Novi	ENTRANCE									Grand River to Beck or Wixom
Novi	ENTRANCE									Grand River to Beck or Wixom
SB M-5 Ramp to WB I-96										SB M-5 to Grand River to NB M-5 to WB I-96

* Novi exit **OPEN** to NB I-275, **CLOSED** to WB I-696 and NB M-5 traffic all summer

* Beck Rd to EB I-96 **CLOSED** mid April until late Fall

Contractor Work Hours

- 6AM – 6PM (Typical)

Night Work

- None proposed


Work Outside of 7AM – 7PM

- Daily startup 6 AM (trucks mobilizing, test loads at concrete batch plant)
- Pavement breaking/removal – 6AM - 7AM
- Concrete relief cut sawing – After 7PM
- As-needed concrete paving if daytime temps too hot – After 7PM

CONCRETE PLANTS



BECK RD



M-5/12 Mile



FlexRoute
MICHIGAN DEPARTMENT OF TRANSPORTATION

- PROJECT PHONE NUMBER – 248-930-1777
- PROJECT WEBSITE WWW.DRIVINGOAKLAND.COM
- LANE CLOSURES - MICHIGAN.GOV/DRIVE
- TWITTER - @MDOT_METRODET
- PROJECT EMAIL - MDOT-I96FLEXROUTE@MICHIGAN.GOV