

**Met-Con Construction, Inc.**

15760 Acorn Trail  
Faribault, MN 55021  
Ph : (507)332-2266

**Change Request**

**To:** Wold Architects & Engineers  
50 South Sixth St., Ste 2250  
Minneapolis, MN 55402  
Ph: (651)227-7773 Fax: (651)223-5646

**Date:** 4/14/26  
**Job:** 44260 New Prague Police Stn/Addition  
**Phone:**

**Description:** PR#019

We are pleased to offer the following specifications and pricing to make the following changes:

Concrete removal is a wash. New curb install is \$27.80 / LF x 54' = \$1,501.20

Description	Labor	Material	Equipment	Subcontract	Other	Price
Earthwork				\$3,608.00		\$3,608.00
Concrete Curb & Gutter				\$1,501.20		\$1,501.20
					Subtotal:	\$5,109.20
		Self Performed OH&P				\$0.00
		Subcontract OH&P		\$5,109.20	5.00%	\$255.46
		Bonds		\$5,109.20	2.00%	\$102.18
					<b>Total:</b>	<b>\$5,466.84</b>

The schedule is not affected by this change.

If you have any questions, please contact me at 507-332-2266.

Submitted by: Jim Roush

Approved by: \_\_\_\_\_

Date: \_\_\_\_\_



# SITework SERVICES

April 14, 2026

**ATTN:** Jim Roush  
MetCon Construction

**Project:** New Prague Police Station  
**Re:** PR 19 Sidewalk Changes

Jim,

After doing a takeoff the removal of concrete, class 5 and excavation numbers stayed the same. Only extras and costs are as followed:

Remove Curb	54 LF	\$20.00	\$1,080.00
Lower MH	1EA	\$2,200.00	<u>\$2,200.00</u>
		Subtotal	\$3,280.00
		10% O&P	<u>\$328.00</u>
		<b>Total</b>	<b>\$3,608.00</b>

Lower manhole includes salvage casting, dispose of old rings, add new rings, install salvage casting and labor

Sincerely,  
**SiteWork Services, Inc.**

*Dan Rud*

Dan Rud