



Building a Better World
for All of Us®

MEMORANDUM

TO: Mayor and City Council
Joshua Tetzlaff, City Administrator

FROM: Chris Knutson, PE (Lic. MN)

DATE: June 13, 2024

RE: Project Updates

See below for updates on current SEH Projects for the City of New Prague.

2024 STREET AND UTILITY IMPROVEMENTS PROJECT

The contractor is continuing to work on sewer/water services and storm sewer on Lyndale Avenue N. Rain and wet conditions have affected the overall schedule and slowed progress with multiple days of no work. Street crews have started work on Lyndale Avenue N and will continue tomorrow and next week.

As utility crews free up from Lyndale Avenue N, they will move onto Sunset Avenue N and 3rd Street NE next week. The week of June 24th, they expect to have one pipe crew start work on 1st Street SE.

2025 STREET AND UTILITY IMPROVEMENTS PROJECT

Topographic survey has started and will continue in June. A separate item in the council agenda relates to award of the geotechnical testing services proposal.

cdk

x:\ko\ln\newpr\common\council meetings\061724 cc project updates.docx

Engineers | Architects | Planners | Scientists

Short Elliott Hendrickson Inc., 11 Civic Center Plaza, Suite 200, Mankato, MN 56001-7710

507.388.1989 | 877.316.7636 | 888.908.8166 fax | sehinc.com

SEH is 100% employee-owned | Affirmative Action–Equal Opportunity Employer