



Building a Better World
for All of Us®

MEMORANDUM

TO: Mayor and City Council
Joshua Tetzlaff, City Administrator

FROM: Chris Knutson, PE (Lic. MN)

DATE: January 15, 2026

RE: Project Updates

See below for updates on current SEH Projects for the City of New Prague.

2024 STREET AND UTILITY IMPROVEMENTS PROJECT

The contractor has not completed all closeout repairs. The bonding agency has been contacted for assistance.

2025 STREET AND UTILITY IMPROVEMENTS PROJECT

Work will resume next spring.

CITY CENTER STORM POND

On hold.

LEAD SERVICE LINE REPLACEMENTS

2025 Project (Phase 1)

Construction is not expected until March or April next spring.

2026 Project (Phase 2)

Work on design for this project has started.

2026 STREET IMPROVEMENT PROJECT

Design work on this project has started. A 30% review is expected later this month.

ALTON AVENUE FEASIBILITY STUDY

Scott County, City of New Prague, and SEH met on January 14th to kickoff this project. SEH will begin work on conceptual layouts and start traffic counts next week.

cdk

x:\ko\newpr\common\council meetings\011926 cc project updates.docx

Engineers | Architects | Planners | Scientists

Short Elliott Hendrickson Inc., 11 Civic Center Plaza, Suite 200, Mankato, MN 56001-7710

507.388.1989 | 877.316.7636 | 888.908.8166 fax | sehinc.com

SEH is 100% employee-owned | Affirmative Action–Equal Opportunity Employer