



Building a Better World
for All of Us®

MEMORANDUM

TO: Mayor and City Council
Joshua Tetzlaff, City Administrator

FROM: Chris Knutson, PE (Lic. MN)

DATE: October 29, 2025

RE: Project Updates

See below for updates on current SEH Projects for the City of New Prague.

2024 STREET AND UTILITY IMPROVEMENTS PROJECT

The contractor has not completed closeout repairs. The bonding agency has been contacted for assistance.

2025 STREET AND UTILITY IMPROVEMENTS PROJECT

The contractor has returned to complete some punch list items and is expected back soon to complete more.

CITY CENTER STORM POND

This project is approximately 90% complete and on-hold as funding is determined.

LEAD SERVICE LINE REPLACEMENTS

A kickoff meeting is expected in November to review schedule.

2026 STREET IMPROVEMENT PROJECT

Some preliminary work has started on Feasibility Report for the project.

cdk

x:\ko\newpr\common\council meetings\102025 cc project updates.docx

Engineers | Architects | Planners | Scientists

Short Elliott Hendrickson Inc., 11 Civic Center Plaza, Suite 200, Mankato, MN 56001-7710

507.388.1989 | 877.316.7636 | 888.908.8166 fax | **sehinc.com**

SEH is 100% employee-owned | Affirmative Action–Equal Opportunity Employer