

Oelwein NE Sanitary Sewer Improvements (2023)

Weekly Construction Update

The intent of this weekly update is to give an overview of where construction has been, and where it should be in the next week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.



The purpose of this project is to improve maintenance and capacity of the sanitary sewer system. This will be accomplished by reducing rainwater inflow and infiltration (I & I), reducing the number of bottlenecks, and increasing pipe size. A benefit will be a reduction in basement backups and system overflows.

Site A is located on 4th Ave. NE from 3rd St. NE to 5th St. NE, then over to 5th Avenue NE up to 6th Street NE.

Site B is located on 2nd St NE from N. Frederick Avenue to 2nd Avenue NE.

Weekly Overview: **July 24th (Monday) – July 28th (Friday)**

- Dave Schmitt Construction (Schmitt) resumed work at Site A.
- Schmitt removed pavement on 4th Ave between 3rd Street and 4th Street.
- Schmitt installed 2 manholes and 250 l.f. of 12-inch diameter pipe.

What to expect next week: **July 31st (Monday) – August 4th (Friday)**

- Expect PCC paving of intersection of 3rd Street and 4th Avenue.
- Expect Schmitt to continue laying pipe & connecting sanitary services on 4th Avenue.

What you need to know

- Please utilize construction signage to know what is closed and what is open and which way to drive. Vehicular traffic should use other routes of access during this time. Pedestrian traffic and Local traffic (if you live in the area of construction) should use caution in construction areas. Please also obey personnel who are directing traffic during construction to help keep everyone safe.
 - GARBAGE/RECYCLING PICK-UP –
 - Please put garbage and recycling out as you would normally.
 - Please place your address on garbage cans and recycle bins.
 - During construction, if property owners lose utility service, please contact your local service provider as follows:

○ Gas / Electrical - Alliant Energy, Chad Bean	319-286-1302
○ Water / Sanitary Sewer – City of Oelwein, Herb Doudney	319-283-1197
○ Phone / Fiber - Century Link, Brent Giese	563-355-2592
○ Phone / Internet - Mediacom, Kevin Parker	845-867-0932
 - Please do not remove any construction stakes located within the limits of work.
 - At this time, the Post Office will continue to deliver mail to your mailbox.
-



Nathan Johnson, Project Engineer
FOX Strand
414 South 17th Street, Suite 107
Ames, Iowa 50010
Office: 515-233-0000

Dylan Mulfinger, City Administrator
City of Oelwein
20 2nd Ave SW
Oelwein, Iowa 50662
Office: 319-238-5540

Lincoln Taylor, Project Manager
Dave Schmitt Construction Company
250 50th Avenue SW
Cedar Rapids, Iowa 52404
Office: 319-389-5899

As always, if you have any questions, please feel free to contact Brandt Williamson at 515-233-0000. If you wish to be removed from this email list, please let me know. My email address is brandt.williamson@strand.com.