

Matt Construction, Inc.

203 Y Avenue
Sumner, IA 50674

Phone: 563-578-8418
Fax: 563-578-5791
email: mattco@iowatelecom.net

Change Order

#	Date
3	6/21/2023

Customer
City of Oelwein 20 2nd Ave SW Oelwein, IA 50662

Project Description and Specifications	
Project Plaza Park Improvements	
<ul style="list-style-type: none">- Labor and materials to add insulation to container foundations- Materials to increase insulation of container walls from 3/4" to 1 1/2"- Labor and materials to install radon system for containers	
Total	\$6,063.40

The above price, specifications and conditions are satisfactory. You are authorized to do the work. Payment will be made as outlined above.

Signature

Date

Matt Construction, Inc.

203 Y Avenue
Sumner, IA 50674

Phone: 563-578-8418
Fax: 563-578-5791
email: mattco@iowatelecom.net

Change Order

#	Date
4	6/21/2023

Customer
City of Oelwein 20 2nd Ave SW Oelwein, IA 50662

Project Description and Specifications
<p>Project: Plaza Park Improvements</p> <p>Over excavation of container foundation sites, light pole base sites, shade structure base sites, and removal of fuel barrels including:</p> <ul style="list-style-type: none">- Equipment and labor to perform over excavation to remove unsuitable materials to +/- 7'-8'- Loading and hauling away of unsuitable materials.- Materials, hauling, placement, and compaction of Class A Roadstone structural backfill per SUDAS.- Additional compaction testing- Additional surveying- Placement of 6" of 1" Clean at bottom of container sites
Total \$131,292.73

The above price, specifications and conditions are satisfactory. You are authorized to do the work. Payment will be made as outlined above.

Signature

Date

Matt Construction, Inc.

203 Y Avenue
Sumner, IA 50674

Phone: 563-578-8418
Fax: 563-578-5791
email: mattco@iowatelecom.net

Change Order

#	Date
5	6/21/2023

Customer
City of Oelwein 20 2nd Ave SW Oelwein, IA 50662

Project Description and Specifications	
Project: Plaza Park Improvements	
Changes to containers including:	
- Revise openings for four air conditioners in restroom container	
- Upgrade from 100 to 200 amp services	
- Add locking external breaker box in restroom container	
- Upgrade concession container sign	
Total	\$5,398.50

The above price, specifications and conditions are satisfactory. You are authorized to do the work. Payment will be made as outlined above.

Signature

Date

Matt Construction, Inc.

203 Y Avenue
Sumner, IA 50674

Phone: 563-578-8418
Fax: 563-578-5791
email: mattco@iowatelecom.net

Change Order

#	Date
6	6/21/2023

Customer
City of Oelwein 20 2nd Ave SW Oelwein, IA 50662

Project Description and Specifications	
Project: Plaza Park Improvements	
Labor and materials to install 2 - 30a 240v outlets with GFCI breakers and in-use covers	
Total	\$720.00

The above price, specifications and conditions are satisfactory. You are authorized to do the work. Payment will be made as outlined above.

Signature Date