

**City of Oelwein, IA****CLIENT LIAISON:**

Marie Amundson, PE

Phone: 608.242.6623

[mamundson@msa-ps.com](mailto:mamundson@msa-ps.com)

Lisa Truong, MPA

Phone: 319.536.3492

[ltruong@msa-ps.com](mailto:ltruong@msa-ps.com)**DATE:**

April 2, 2026

MSA developed an excellent GIS-based tool to help municipalities with a wide variety of capital improvement planning (CIP)-related tasks: the [Capital Improvement Planning App](#).

**COMMUNITY CHANGE GRANT – PROJECT #08884014**

We have not heard of any further correspondence regarding this grant.

**BRIC OR FMA FUNDING – PROJECT #08884015**

FMA grant funding is still in hiatus, pending department review. BRIC is being reinstated. The City and MSA are meeting with IA HSEM on April 8 to discuss steps to apply for BRIC. The BCA Toolkit will need to be updated with 7% discount, rather than 3.1%.

**RAIL YARD BROWNFIELD**

Eocene has provided options for next steps with cost estimates for each of those options. Please let us know, if you would like to move forward with any of those options.

In addition, Upper Explorerland Regional Planning Commission has begun work on an EPA Brownfield Assessment Grant application that could support this project.

**IDALS WQI URBAN CONSERVATION PROJECTS PROGRAM**

MSA provided support with the Water Quality Institute (WQI) funding application with water quality calculations and application narrative assistance. Additionally, MSA attended a meeting with the IDALS Urban Conservationist. The City did not receive funds at this time, solely due to a lack of secure funding from FEMA. IDALS is excited for the project and wants to work together when the project is ready to move forward.