

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price

Original Contract Times

\$ 429,743.65

Complete by Dec. 5, 2025, with seeding completed by May 15, 2026

Previous Change Orders No.

Net change from previous Change Orders

0 To No. 0

N/A days

\$ 0.00

Contract Price prior to this Change Order

Contract Time prior to this Change Order

\$ 429,743.65

Complete by Dec. 5, 2025, with seeding completed by May 15, 2026

Net Increase of this Change Order

Net ~~increase (Decrease)~~ of this Change Order

\$ 990.00

N/A days or date

Contract Price with all approved Change Orders

Contract Time with all approved Change Orders

\$ 430,733.65

N/A days or date

APPROVED: City of Oelwein

ACCEPTED: Baker Enterprises, Inc.

Brett DeVore

Blake Baker

MAYOR

CONTRACTOR

By:

By:

(Signature)

Blake Baker



04/07/2026

Date

Date



I hereby certify that this engineering document was prepared by me or under my direct personal supervision and that I am a duly licensed Professional Engineer under the laws of the State of Iowa.

April 7, 2026

Jon S. Biederman, PE
License Number 13868

Date

My license renewal date is December 31, 2026.
Pages covered by this seal: Change Order #2

