

To: Mayor and City Council

From: Jay Shekleton

Subject: Tear Down Contract Lansing

Date: 02/22/2021

Mayor & Council,

The original contract signed by Lansing Brothers Construction states in Line "H" the completion date is March 1<sup>st</sup>, 2021. With March 1<sup>st</sup> knocking at our door, it is obvious that Lansing Brothers will need more time to complete the project.

Lansing Brothers demolished the structures in a timely manner but was not able to complete grading, seeding, tree removal, and other punch list items before weather turned. Three more homes were added to the original list of homes to be demolished.

The Community Development Department would recommend extending the contract completion date to June 1, 2021.

Thank You,

Jay Shekleton

**Building Official**