



FOX Strand
 414 South 17th Street, Suite 107
 Ames, IA 50010
 (P) 515.233.0000
 www.strand.com

October 18, 2023

CHANGE ORDER NO. 1

PROJECT: Reed Bed Expansion and EQ Basin Liner Replacement
OWNER: City of Oelwein, Iowa
CONTRACT: 1-2023
CONTRACTOR: Shift Companies, LLC

Description of Change

1a	A cost adjustment for Constructed Wetland Group Services will be provided to Contractor due to the lack of project quotation from a Constructed Wetland Group before its bid.	ADD	\$40,000.00
----	---	-----	-------------

TOTAL VALUE OF THIS CHANGE ORDER:	ADD	\$40,000.00
-----------------------------------	-----	-------------

Contract Price Adjustment

Original Contract Price	\$1,347,000.00
Previous Change Order Adjustments	\$0.00
Adjustment in Contract Price this Change Order	\$40,000.00
Current Contract Price including this Change Order	\$1,387,000.00

Contract Substantial Completion Date Adjustment

Original Contract Substantial Completion Date	October 5, 2024
Contract Substantial Completion Date Adjustments due to previous Change Orders	0 Days
Contract Substantial Completion Date Adjustments due to this Change Order	0 Days
Current Substantial Contract Completion Dates including all Change Orders	October 5, 2024

Contract Final Completion Date Adjustment

Original Contract Final Completion Date	November 3, 2024
Contract Final Completion Date Adjustments due to previous Change Orders	0 Days
Contract Final Completion Date Adjustments due to this Change Order	0 Days
Current Final Contract Completion Dates including all Change Orders	November 3, 2024

City of Oelwein–Shift Companies, LLC
Contract 1-2023, Change Order No. 1
Page 2
October 18, 2023

This document shall become a supplement to the Contract and all provisions will apply hereto.

RECOMMENDED



ENGINEER–FOX Strand

10/19/23

Date

APPROVED



CONTRACTOR–Shift Companies, LLC

10/19/23

Date

APPROVED

OWNER–City of Oelwein, Iowa

Date