

RESOLUTION NO. _____-2025

RESOLUTION APPROVING CHANGE ORDER NO. 4 IN THE AMOUNT OF \$-(25,895.84) TO SHIFT COMPANIES, LLC. FOR THE REED BED EXPANSION AND EQ BASIN LINER REPLACEMENT PROJECT.

WHEREAS, the original contract price for this project is \$1,347,000.00; and

WHEREAS, the change order number 4 will cost \$-(25,895.84); and

WHEREAS, the project is completed and the city is satisfied with the work and the results in the reed beds; and

WHEREAS, the project has been designed and administered by Strand Associates;

WHEREAS, the contractor is Shift Companies, LLC;

NOW, THEREFORE, BE IT RESOLVED by the City Council of Oelwein, Iowa approves Change Order No. 4 in the amount of \$-(25,895.84) to Shift Companies, LLC. for Reed Bed Expansion and EQ Basin Liner Replacement Project.

Passed and approved this 23rd day of June, 2025

Attest:

Dylan Mulfinger, City Administrator

Recorded June 24, 2025

Brett DeVore, Mayor

It was moved by _____ and seconded by _____ that the Resolution as read be adopted, and upon roll call there were:

AYES NAYS ABSENT ABSTAIN

Ricchio

Weber

Lenz

Cantrell

Seeders

Payne