

City of Oelwein, IA**CLIENT LIAISON:**

Jim Holz, AICP
Phone: 563.584.2884
Cell: 563.590.6351
jholz@msa-ps.com

DATE:

December 2, 2024

**COMMUNITY CHANGE GRANT – PROJECT #08884014**

The application has been submitted and we are awaiting a response from EPA.

BRIC FUNDING – PROJECT #08884015

Soil borings and preliminary geotechnical report have been completed. Additional survey was collected the week of 11/25/2024. These are being incorporated into the design.

The meeting with Iowa Homeland Security and the City was 11/6 and provided good insight into the process and schedule for the BRIC application.

Based on conversations with IaDNR and IDALS, and their desire to help fund the project, we are looking into adding water quality features to the pond design so that additional funding can be available to cover the local portion of the BRIC funding. The design and H&H modeling are underway to include constructed wetlands to maximize detention, balance grading, and achieve water quality results.

RAIL YARD BROWNFIELD

Eocene has provided a draft report to Dylan and anticipate finalizing that report prior to the holiday break.