

1st St. SW

Phase 1 -
Mobilization -
Close North end of
Frederick at 1st st
SW. Close
Fredrick at
Crosswalk near
south side of
Ampersand. This
allows ability to
turn into parking lot
and access alley

S Frederick Ave.

2nd St. SW

1st St. SW

2nd St. SW

S Frederick Ave.

Phase 2 - Main work - Close West Lane of Frederick at same locations. North Bound Traffic in East Lane only



1st St. SW

Phase 3 - End of Project - return to full road closure for removal of all site work material

S Frederick Ave.

2nd St. SW