

This is **EXHIBIT K**, consisting of two (2) pages, plus attachments, referred to in and part of the **Master Agreement between Owner and Engineer for Professional Services** dated September 15, 2008.

AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 1

1. BACKGROUND DATA:

- a. Effective Date of Owner-Engineer Agreement: September 15, 2008 – Master Agreement
August 26, 2013 – Task Order No. 12
- b. Owner: City of Oelwein
- c. Engineer: FOX Engineering Associates, Inc.
- d. Project: Oelwein Well and Disinfection Improvements

2. DESCRIPTION OF MODIFICATIONS:

- a. The Scope of Services currently authorized to be performed by Engineer in accordance with the Agreement and previous amendments, if any, is modified as follows:
 - 1. Tasker Order No. 12 is amended to include an additional fixed fee of \$16,228 to Task 600 – Construction Phase under Section A1.05 as per Exhibit A. This provides additional construction administration services for the construction period extending beyond the contractual final completion date of November 30, 2018.

- b. For the modifications to engineering services set forth above, Owner shall pay Engineer the following compensation:

Task Series	Basis of Fee	Current Amount	Change	Revised Amount
600 - Construction Phase	Method A-Lump Sum	\$48,700	+\$16,228	\$64,928

- c. The schedule for rendering services is modified as follows:
 - 1. The intent of this Task is to provide additional construction administration services for the construction period extending beyond the original final completion date of November 30, 2018 to the revised final completion date of November 13, 2020.
- d. Other portions of the Agreement (including previous amendments, if any) are modified as follows:
(no additional modifications noted).
- e. The responsibilities of Owner are modified as follows: *(no additional modifications noted).*

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is _____.

OWNER:

City of Oelwein, Iowa

By: _____

Title: _____

Date Signed: _____

ENGINEER:

FOX Engineering Associates, Inc.

By: _____

Lance Aldrich, P.E.



Title: _____

Project Manager/Principal

Date Signed: _____

3/15/21