

RESOLUTION NO. _____-2026

RESOLUTION TO ACCEPT CHANGE ORDER No. 5 IN THE AMOUNT OF \$4,056.05 FOR THE 10TH ST BRIDGE
RECONSTRUCTION PROJECT WITH TAYLOR CONSTRUCTION

WHEREAS, the original contract price for this project is \$1,416,351.70; and

WHEREAS, the change order number 5 will cost \$4,056.05; and

WHEREAS, this change order included adding portions of concrete from the bridge to the adjacent
driveways to ensure a smooth transition for walking and biking; and

WHEREAS, the project has been designed and administered by Origin Design; and

WHEREAS, the contractor is Taylor Construction;

NOW, THEREFORE, BE IT RESOLVED by the City Council of Oelwein, Iowa approves Change Order
No. 5 in the amount of \$4,056.05 for 10th St. Bridge Reconstruction Project with Taylor
Construction.

Passed and approved by the City Council of the City of Oelwein, Iowa this 27th day of July, 2026.

Brett DeVore, Mayor

Attest:

It was moved by _____ and seconded by _____ that the
Resolution as read be adopted, and upon roll call there were:

AYES NAYS ABSENT ABSTAIN

Ricchio

Weber

Payne

Cantrell

Cannon

Gearhart

Dylan Mulfinger, City Administrator

Recorded July 27, 2026