

This is **EXHIBIT K**, consisting of two (2) pages, plus attachments, referred to in and part of the **Master Agreement between Owner and Engineer for Professional Services** dated September 15, 2008.

AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 1

1. BACKGROUND DATA:

- a. Effective Date of Owner-Engineer Agreement: September 15, 2008 – Master Agreement
February 18, 2016 – Task Order 8686-15B.1
- b. Owner: City of Oelwein
- c. Engineer: FOX Engineering Associates, Inc.
- d. Project: East Penn Utility Improvements

2. DESCRIPTION OF MODIFICATIONS:

- a. The Scope of Services currently authorized to be performed by Engineer in accordance with the Agreement and previous amendments, if any, is modified as follows:
 - 1. Tasker Order 2422-13B is amended to include an additional fixed fee of \$9,000 to Task 600 – Construction Phase under Section A1.05 as per Exhibit A. This provides additional construction administration services for a construction period extended beyond the contractual final completion date of September 29, 2017 to February 1, 2020.

- b. For the modifications to engineering services set forth above, Owner shall pay Engineer the following compensation:

Task Series	Basis of Fee	Current Amount	Change	Revised Amount
600 – Construction Adimination	Method A-Lump Sum	\$22,500.00	+\$9,000.00	\$31,500.00

- c. The schedule for rendering services is modified as follows:
 - 1. The intent of this Task is to provide additional construction administration services for a construction period extended beyond the contractual final completion date of September 29, 2017 to February 1, 2020. .
- d. Other portions of the Agreement (including previous amendments, if any) are modified as follows:
(no additional modifications noted).
- e. The responsibilities of Owner are modified as follows: *(no additional modifications noted).*

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is _____, 2020.

OWNER:

City of Oelwein, Iowa


By: _____

Title: _____

Date Signed: _____

ENGINEER:

FOX Engineering Associates, Inc.

By: Lance Aldrich, P.E. 

Title: Project Manager

Date Signed: 1/27/21