

RESOLUTION NO. _____-2024

RESOLUTION APPROVING CHANGE ORDER NO. 2 IN THE AMOUNT OF \$0.00 AND THE EXTENSION OF 42 DAYS TO SHIFT COMPANIES, LLC. FOR THE REED BED EXPANSION AND EQ BASIN LINER REPLACEMENT PROJECT.

WHEREAS, the original contract price for this project is \$1,347,000.00 and completion date of November 3, 2024; and

WHEREAS, the change order number 2 will cost \$0.00 and extend the project 42 days until December 15, 2024; and

WHEREAS, the project is near substantial completion and the city is satisfied with the work and the results in the reed beds; and

WHEREAS, the project has been designed and administered by Strand Associates;

WHEREAS, the contractor is Shift Companies, LLC;

NOW, THEREFORE, BE IT RESOLVED by the City Council of Oelwein, Iowa approves Change Order No. 2 in the amount of \$0.00 and the extension of 42 days to Shift Companies, LLC. for Reed Bed Expansion and EQ Basin Liner Replacement Project.

Passed and approved this 14th day of October, 2024

Brett DeVore, Mayor

It was moved by _____ and seconded by _____ that the Resolution as read be adopted, and upon roll call there were:

AYES NAYS ABSENT ABSTAIN

- Ricchio
- Weber
- Lenz
- Garrigus
- Seeders
- Payne

Attest:

Dylan Mulfinger, City Administrator

Recorded October 15, 2024.